


READY

- ✓ Sites locations identified and assessed.
- ✓ Plots demarcation ready.
- ✓ Shelter rapid assessment.
- ✓ Local materials available for collection.
- ✓ Community with capacity to build.

PHASE 1

- Plastic sheet distribution + NFIs for immediate relocation in family plots (avoiding overcrowding)
- Every HHs set up their emergency shelter in their plot while start building their long term shelter solution and family latrine.
- Most vulnerable HHs receive labour support.




* HHs already allocated and which shelter is built receive NFIs kits and plastic sheet if needed for roofing.

PENDING

- ✗ Identification of most vulnerable HHs.
- ✗ Community engagement.
- ✗ HHs movement schedule.
- ✗ Preparation of distribution site based on the daily caseload for relocation.

PHASE 2

- HHs receive guidance for resilient construction techniques
- HHs work on the longer term shelter solution based on materials received/collected.
- Most vulnerable HHs receive labour support.



PHASE 3

- Upgrades of shelters with local materials (specially roofing upgrades).