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Mundo Perdido
Rehabilitation of a Football Field
Underway
Evaluation of Bids

Rai Nain
To be defined
Planned 
Ongoing Community 
Consultations

Berbidu, Caqueo 
Laran, Culau Laletec
Not yet defined
Initial information 
gathering and 
consultations underway

Bidau Mota Claran
Not yet defined
Planned
Initial information gathering 
and consultations underway Buburlau

Not yet defined
Planned
Initial information 
gathering and 
consultations underway

Mauc
Rehabilitation of Community Centre
Underway
Initializing construction

Delta III
To be defined
Planned
Project scope pending further community consultations

20 Setembro
To be defined
Planned
Pending Dialogue and Further Consultation with DNSAS

4 Septembro
Rehabilitation of community water supply system
Planned
Project scope agreed with community

Zero III
Rehabilitation of a Preschool
Underway
Bill of quantities for tender under 
preparation

Macocomate
1 garbage container 
Complete
Coordinated with Dili District 
Administration - Sanitation Dept.

Carau Mate, Caqueo 
Laran, Becusi Centro, 
Quituto, 
Malboro/Maliqueo
Water distribution point
Planned
Awaiting DNSAS visit and 
approval

Romit, Becusi Craic
Pedestrian bridge
Planned
In design stage to start tender 
process

Macocomate, Culau 
Laletec
Drainage works
Planned
In design stage to start 
tender process

Unknown Suco
Rehabilitation works
Planned
Drainage, concrete bench 
for stage in youth centre 
surroundings

Lases, Bedois
Garbage containers (2,1)
Complete
Coordinated with Dili District Administration - 
Sanitation Dept.

Fatuk Francisco
Water distribution point (tank+pumps+drainage)
Underway
To finish in 2-3 weeks, in coordination with 
contractor hired by DSAS

Terminal
One water tank (capacity 20m3) Underway
To finish in 1 week in coordination with 
contractor hired by DSAS

Halidolar
Two water points 
Planned
Site visited with DNAS - waiting 
for DNAS to make resources 
available

METINARO
DUYUNG (SEREIA)

SABULI

METINARO
DUYUNG (SEREIA)

SABULI

Dili District

Duyung
Not yet defined
Planned
Initial information gathering and 
consultations underway

The designations employed and the presentation of material on 
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Projects Completed or Underway Projects Planned

Mundo Perdido
Rehabilitation of a Football Field
Underway
Bid Tendering

ALDEIA

PROJECT TITLE

STATUS

NOTES

ACCUMULATIVE RETURNED AND RESETTLED 
IDP HOUSEHOLDS BY SUCO

<100 100-250 250-500 500-1000 >10000


