

## JORDAN FOOD SECURITY SECTOR WORKING GROUP (FSSWG) WORKPLAN 2014

Key Areas of Work		Activities	Expected Output	Q1	Q2	Q3	Q4	Status
Food Security Sector Working Group Workplan	Coordination	Develop FSSWG ToR for 2014	FSSWG TOR is developed and implemented		x			In process
		Strengthen co-leadership role	Division of tasks between co-chairs established	x	x	x	x	Ongoing process
		Strengthen sub-national coordination	Representing FSS in the urban/rural coordination structure and related meetings	x	x	x	x	Ongoing process
	Capacity development	Roll-out of cascaded training and refresher/follow up on basic FS concepts and response in emergencies	Capacity of sector partners is strengthened on the FS in emergencies			x		To be further discussed with FAO
		Support MoA in the rolling-out of the trainings on FS in Jordan	MoA and partners are able to disseminate material and train staff on FS in Jordan		x			To be further discussed with FAO
	Planning and Strategy Development (including RRP and NRP)	Review the FSS RRP	RPP and NRP reviewed with overlapping activities removed		x			In process
		Develop a contingency/preparedness plan for the FSS and update as necessary	A contingency / preparedness strategy is developed		x			In process
		Develop FSS strategy under the RRP7	RRP7 FSS Jordan chapter drafted				x	In process
	Advocacy and resource Mobilization	Advocate with donors, other sectors and key stakeholders (communication)	Food in emergencies included and prioritised by donors and other key stakeholders as part of communication strategy/fundraising and planning of FSS partners	x	x	x	x	In process
		Adopt advisory role in the ERF proposal submitting and revision process and liaison with OCHA Humanitarian Financing Section and other source of fundings	FSS to identify priority areas to guide the ERF proposal submitting process		x	x	x	Ongoing process
	Information Management, Monitoring & Reporting	Collect, analyse and disseminate data through 3Ws in collaboration with FSS partners	3Ws reports produced, regularly updated and disseminated with key stakeholders	x	x	x	x	Ongoing process
		Capacity building of partners on data collection, analysis, response planning and monitoring	FSS partners oriented on Information Management products			x		In process
		Conduct field based monitoring and evaluation, and in depth analysis on impact of FS interventions in Jordan, using results to contextualise ongoing FSSWG activities	Reports analysing programmes produced	x	x	x	x	Ongoing process
		Support FSS members in data collection exercises/assessments/analysis and dissemination	Briefing session on data collection and dissemination to FSS conducted	x	x	x	x	Ongoing process
Produce and disseminate information and situation reports (dashboards, maps, assessments, etc) to all stakeholders		Food Security updates and gap analysis regularly produced and shared with FSS members and key stakeholders.	x	x	x	x	Ongoing process	
Cross Sector Collaboration	Cash & NFIs	Liaise with cash and NFI's WG's and the food voucher assistance (particularly e-card programme)	Cash and NFI's WG's supported through information sharing	x	x	x	x	Ongoing process
	Education	Link school feeding activities to education sector	Increased involvement of FSS in Education activities	x	x	x	x	Ongoing process
	Health & Nutrition	Conduct nutrition briefing in relation to FS in emergency context	Briefing session for FSSWG conducted		x			In process
		Support health and nutrition campaigns and activities through providing information sharing space at distribution sites, supermarkets and camp schools	Increased involvement of FSS in health and nutrition activities	x	x	x	x	Ongoing process
	Protection	Communicate key messages and related information on protection related activities/campaigns through distribution sites, supermarkets and camp schools	Partners, schools and related sites are provided with key protection messages and information sharing material	x	x	x	x	Ongoing process
	GBV & CP	FSSWG members to receive the GBV & CP SOP's trainings to strengthen the quality and capacity response	Partners are trained on CP and GBV SOPs and better oriented on how to respond to such issues.	x	x	x	x	Ongoing process
ISWG	Strengthen collaboration and communication with other sectors	Partners and beneficiaries are provided with relevant orientations and messages related to cross-cutting issues	x	x	x	x	Ongoing process	