

South-East Turkey Inter-Sector Working Group (ISWG) - 2017 Operational Work-Plan

Priority	Activity	Lead	Comment / Update on status	lan E	Timeframe Jan Feb/JarcApriMaylundulyAugieptOctNov Do					
riority 1 (a/ Strengthen urban outreach and urban response through a coordinated, multi-sector approach to referrals, mapping of services and communication with communities/AAP;										
1.1										
	Conduct a CwC mission to identify information gaps and needs and identify immediate next steps	UNHCR CwC	Mission conducted - finidngs pending				+-	\rightarrow	4	
1.2	Set-up a light interagency urban-task for focused on an integrated approach to service mappiung, outreach, referrals and CwC	ISWG Coord.								
1.3	Develop a CwC/outreach plan – including basic communication information packages, messages, feedback mechanisms and roll-out plans.	IA Urban TF					4			
1.4	Idenitfy data collection points at the provincial level to collect information on available services	Service Mapping FP / IMO								
1.5	Roll-out the service mapping (implement the information disseimination plan)	Service Mapping FP								
Priority 2	Promote a coordinated, common approach to gaps and needs analysis to support evidence-based planing and decision making;									
2.1	Collect & update assessments to populate the assessment registry	IMO	be rolled out.							
2.2	Review existing refugee-related information and data collection tools and recommend a way to collect and analyse it.	IMO								
2.3	Conduct a secondary desk review (SDR) to analyse review existing information and identify primary data collection needs (if and as applicable).	IMO								
Priority 3	Ensure technical-level emergency preparedness									
			Risk analysis conducted in Sept							
3.1			Emergency Preparedness actions				4			
	Conduct a risk analysis and based on findings support coordinated technical preparedness actions	ISWG Coord.	initiated (based on Aleppo)							
3.2							1 1			
3.2	Develop and maintain a contingency stock and resources database	ISWG Coord./IMO	Database developed / data collected							
3.3	Identify emergency referral focal points to support emergency preparedness actions	ISWG Coord. / All sectors								
Priority 4	Strengthen coordination mechanisms and capacities to maximise service delivery;									
4.1	Establish and Strenghten IA coordination structure at the sub-national level	ISWG Coord.	Finalised and endorsed							
4.2	Roll-out coordination orientation sessions	ISWG Coord.								
4.3	Roll-out coordination skills trainings	ISWG Coord.								
			Coordination structure set-up in							
4.4			Hatay. Review to be done in				4			
	Conduct IA Coord. Missions at the provincial level to review existing coordination mechanisms and set-up IA coordination structures	ISWG Coord.	Urfa/Mardin/Kilis/Adana				4			
4.5	Conduct regular coordination monitoring performance (CMP) surveys and based on findings promote actions to improve coordination	ISWG Coord.					1 7			
Priority 5	Improve monitoring and reporting									
5.2	Agree on monitoring / reporting products and timeline	IMO / All sectors								
5.3	Produce and disseminate quarterly monitoring dashboards and narratives.	ISWG / All Sectors							_ i	
5.4	Conduct a mid- and end- of year review to monitor achievements and promote corrective actions	ISWG Coord.					T			