

## JORDAN FOOD SECURITY SECTOR WORKING GROUP (FSSWG) WORKPLAN 2014

| Key Areas of Work  |   | Activities  | Expected Output  | Q1 | Q2 | Q3 | Q4              | Status                           |
|--|---|---|--|----|----|----|-----------------|----------------------------------|
| Food Security Sector Working Group Workplan  | Coordination  | Develop FSSWG ToR for 2014  | FSSWG TOR is developed and implemented   |    | x  |    |                 | In process                       |
|  |   | Strengthen co-leadership role   | Division of tasks between co-chairs established  | x  | x  | x  | x               | Ongoing process                  |
|  |   | Strengthen sub-national coordination  | Representing FSS in the urban/rural coordination structure and related meetings  | x  | x  | x  | x               | Ongoing process                  |
|  | Capacity development  | Roll-out of cascaded training and refresher/follow up on basic FS concepts and response in emergencies  | Capacity of sector partners is strengthened on the FS in emergencies   |    |    | x  |                 | To be further discussed with FAO |
|  |   | Support MoA in the rolling-out of the trainings on FS in Jordan   | MoA and partners are able to disseminate material and train staff on FS in Jordan  |    | x  |    |                 | To be further discussed with FAO |
|  | Planning and Strategy Development (including RRP and NRP)     | Review the FSS RRP  | RPP and NRP reviewed with overlapping activities removed   |    | x  |    |                 | In process                       |
|  |   | Develop a contingency/preparedness plan for the FSS and update as necessary   | A contingency / preparedness strategy is developed   |    | x  |    |                 | In process                       |
|  |   | Develop FSS strategy under the RRP7   | RRP7 FSS Jordan chapter drafted  |    |    |    | x               | In process                       |
|  | Advocacy and resource Mobilization                            | Advocate with donors, other sectors and key stakeholders (communication)  | Food in emergencies included and prioritised by donors and other key stakeholders as part of communication strategy/fundraising and planning of FSS partners | x  | x  | x  | x               | In process                       |
|  |   | Adopt advisory role in the ERF proposal submitting and revision process and liaison with OCHA Humanitarian Financing Section and other source of fundings             | FSS to identify priority areas to guide the ERF proposal submitting process  |    | x  | x  | x               | Ongoing process                  |
|  | Information Management, Monitoring & Reporting                | Collect, analyse and disseminate data through 3Ws in collaboration with FSS partners  | 3Ws reports produced, regularly updated and disseminated with key stakeholders   | x  | x  | x  | x               | Ongoing process                  |
|  |   | Capacity building of partners on data collection, analysis, response planning and monitoring  | FSS partners oriented on Information Management products   |    |    | x  |                 | In process                       |
|  |   | Conduct field based monitoring and evaluation, and in depth analysis on impact of FS interventions in Jordan, using results to contextualise ongoing FSSWG activities | Reports analysing programmes produced  | x  | x  | x  | x               | Ongoing process                  |
|  |   | Support FSS members in data collection exercises/assessments/analysis and dissemination   | Briefing session on data collection and dissemination to FSS conducted   | x  | x  | x  | x               | Ongoing process                  |
| Produce and disseminate information and situation reports (dashboards, maps, assessments, etc) to all stakeholders |   | Food Security updates and gap analysis regularly produced and shared with FSS members and key stakeholders.   | x  | x  | x  | x  | Ongoing process |                                  |
| Cross Sector Collaboration   | Cash & NFIs   | Liaise with cash and NFI's WG's and the food voucher assistance (particularly e-card programme)   | Cash and NFI's WG's supported through information sharing  | x  | x  | x  | x               | Ongoing process                  |
|  | Education   | Link school feeding activities to education sector  | Increased involvement of FSS in Education activities   | x  | x  | x  | x               | Ongoing process                  |
|  | Health & Nutrition  | Conduct nutrition briefing in relation to FS in emergency context   | Briefing session for FSSWG conducted   |    | x  |    |                 | In process                       |
|  |   | Support health and nutrition campaigns and activities through providing information sharing space at distribution sites, supermarkets and camp schools                | Increased involvement of FSS in health and nutrition activities  | x  | x  | x  | x               | Ongoing process                  |
|  | Protection  | Communicate key messages and related information on protection related activities/campaigns through distribution sites, supermarkets and camp schools                 | Partners, schools and related sites are provided with key protection messages and information sharing material   | x  | x  | x  | x               | Ongoing process                  |
|  | GBV & CP  | FSSWG members to receive the GBV & CP SOP's trainings to strengthen the quality and capacity response   | Partners are trained on CP and GBV SOPs and better oriented on how to respond to such issues.  | x  | x  | x  | x               | Ongoing process                  |
| ISWG   | Strengthen collaboration and communication with other sectors | Partners and beneficiaries are provided with relevant orientations and messages related to cross-cutting issues   | x  | x  | x  | x  | Ongoing process |                                  |