

Objectives	Activities	Agency	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Notes
------------	------------	--------	----	----	----	----	----	----	----	----	-------

Status:	Ongoing	Finalized	Discontinued	Foreseen
---------	---------	-----------	--------------	----------

GLOBAL PROTECTION CLUSTER | WORK PLAN 2018-19

Objectives	Activities	Agency	Status	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Notes
1.PROTECTION IS CENTRAL TO HUMANITARIAN ACTION												
1.1 Engage states, local, political, human rights, development and humanitarian actors												
1.1.1 Thematic Discussions on Protection conducted	GPC-Donor Dialogue convened	TT-DD			X		X		X		X	Two discussions are expected to be convened in 2018 and 2019 on relevant themes
	Round-table discussions	GPC Coordinator Universities Field Clusters WFP			X	X			X	X		2018: round-table themes will take GP20 focus with 1 st roundtable in Kiev (IDPs in peace processes) and 2 nd roundtable in Cairo (IDPs and political engagement) Funded: UNHCR
1.2 Assist HCs, HCTs and field clusters to develop and implement country protection strategies												
1.2.1 Guidance and operational support provided	Support HCTs on developing protection strategies	ProCap GPC Operations Cell Swiss Development Cooperation WFP		X	X	X	X	X	X	X	X	Field missions conducted; target 50% by end 2018; 75% by end 2019 Funded: UNHCR, SDC, ProCap
	Operational and Technical Advice Provided	GPC Coordinator GPC Operations Cell ProCap SDC AORs TT-PIM		X	X	X	X	X	X	X	X	Support and guidance provided proactively or reactively to field clusters on implementation of standards and policies Funded: UNHCR, SDC, ProCap

Objectives	Activities	Agency	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Notes
------------	------------	--------	----	----	----	----	----	----	----	----	-------

Status:	Ongoing	Finalized	Discontinued	Foreseen
---------	---------	-----------	--------------	----------

Objectives	Activities	Agency	Status	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Notes
1.2.2 Annual Review of Centrality of Protection undertaken		GPC Coordinator Field Clusters InterAction ProCap CP AOR GBV AOR TT-PM MA AOR		X				X				The annual review will examine how the centrality of protection has been implemented. It includes looking at the support given by the GPC over the year Funded: US State Dept/PRM
1.2.3 Engagement with EDGs ensured		GPC Coordinator GPC Operations Cell UNHCR ED AORs P2P		X	X	X	X	X	X	X	X	Includes field missions GBV analysis is part of the review of annual performance review of the HCs as per their ToRs and the compact
1.2.4. Participation in the Inter-Agency Standing Committee/IASC Working Group maintained		GPC Coordinator GPC Operations Cell UNHCR IASC Secretariat		X	X	X	X	X	X	X	X	The GPC intersects with the IASC through the principals of its agencies, through the EDG, through reporting on the centrality of protection and through the IASC WG; it works with multiple subsidiary bodies on technical issues, e.g. MHPSS, development
1.3 Support field-level coordination												
1.3.1.	Community of Practice further developed and maintained CoP for GBV on GPC Platform initiated	GPC Operations Cell GBV AoR		X	X	X	X	X	X	X	X	English, Arabic, French Funded: US State Dept/PRM

Objectives	Activities	Agency	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Notes
------------	------------	--------	----	----	----	----	----	----	----	----	-------

Status:	Ongoing	Finalized	Discontinued	Foreseen
---------	---------	-----------	--------------	----------

Objectives	Activities	Agency	Status	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Notes
	GPC Support Missions Carried Out	GPC Operations Cell ProCap AoRs Swiss Development Cooperation WFP		X	X	X	X	X	X	X	X	Based on requests from the field
	Humanitarian Programme Cycle supported	GP Operations Cell AoRs			X	X	X		X	X	X	Includes work on costing methodologies
1.4 Work with development actors												
1.4.1 Durable Solutions promoted	Lessons Learned and Good Practices identified	UNHCR UNDP AoRs TTs			X		X		X		X	
1.4.2 Reform of UN development system shaped	Collective outcomes identified and promoted	GPC Coordinator UNHCR AORs TTs OHCHR		X	X	X	X	X	X	X	X	Includes working with UN Staff College on training for Resident Coordinators
1.5 Use the power of networks												
1.5.1 Support to Field Cluster Advocacy provided	Specific problems of field clusters raised through GPC networks	GPC Coordinator GPC Operations Cell GPC PRG		X	X	X	X	X	X	X	X	In situations where field advocacy can impede delivery the GPC will take up protection issues on a case-by-case basis
	Thematic issues across field operations raised	GPC Coordinator GPC Operations Cell GPC PRG			X		X		X		X	Hunger and protection, reducing internal displacement
	GPC Country-specific Alerts published	GPC Operations Cell AoRs		X	X	X	X	X	X	X	X	Funded: US State Dept/PRM
	Country-specific briefings held	GPC Operations Cell		X	X	X	X	X	X	X	X	Target: six per year

Objectives	Activities	Agency	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Notes
------------	------------	--------	----	----	----	----	----	----	----	----	-------

Status:	Ongoing	Finalized	Discontinued	Foreseen
---------	---------	-----------	--------------	----------

Objectives	Activities	Agency	Status	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Notes
1.5.2. Communications Strategy implemented	GPC Website re-designed, GPC AOR websites supported, social media presence created and maintained, Information sharing enhanced	GPC Coordinator GPC Operations Cell		X	X	X	X	X	X	X	X	Facebook page updated Twitter feed updated Funded: US State Dept/PRM
	Attendance at key fora ensured	GPC Coordinator		X	X	X	X	X	X	X	X	The GPC Coordinator represents the GPC and advocates for protection (e.g. ECOSOC, IASC WG, SG Decision, POCWG, Expert Groups etc.) Funded: US State Dept/PRM
1.5.3. 20th Anniversary of the Guiding Principles on Internal Displacement Commemorated	Global and national-level initiatives and activities supported	GPC Coordinator GPC Operations Cell AoRs GPC Partners		X	X	X	X	X	X	X		Also includes support for the commemoration of the 10 th anniversary of the Kampala Convention in 2019 Funded: US State Dept/PRM and UNHCR
1.5.4. Prevention and Response to Human Trafficking in Emergencies enhanced	Good practices gathered and knowledge sharing ensured	GPC TT-AT		X	X	X	X	X	X	X	X	
2. PROTECTION RESPONSE IS TIMELY, OF HIGH QUALITY AND RELEVANT												
2.1 Promote an outcome-oriented approach to Protection within coordination mechanisms												
2.1.1 Collaboration on Centrality of Protection with coordination	Support/Strengthen the role of Coordination	GPC Coordinator GPC Operations Cell TTs		X	X	X	X	X	X	X	X	Global/Field Clusters and coordination mechanisms supported in establishing

Objectives	Activities	Agency	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Notes
------------	------------	--------	----	----	----	----	----	----	----	----	-------

Status:	Ongoing	Finalized	Discontinued	Foreseen
---------	---------	-----------	--------------	----------

Objectives	Activities	Agency	Status	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Notes
mechanisms and global/local actors strengthened	Mechanisms on Protection Analysis for Protection Outcomes	GBV AoR										minimum commitments / procedures for protection mainstreaming Broader role of all clusters to contribute to protection outcomes explained including GBV through increased understanding of the IASC GBV Guidelines
	Support/Strengthen the role of local actors on Protection Analysis for Protection Outcomes	GPC Coordinator GPC Operations Cell TTs			X		X		X		X	Link to Activity 1.3.1. Funded: ECHO
2.2 Strengthen innovation												
2.2.1 Links with Innovation Labs established	GPC Protection Innovation Lab established	GPC Operations Cell UNHCR Innovation Service		X	X	X	X					Maintaining a community of practice in innovation in protection Funded: US State Dept/PRM
2.2.2 GPC Toolbox updated	Guidance on Protection in Cash-based Interventions provided	GPC Operations Cell GPC TT-C WFP		X	X	X	X	X	X	X	X	A Cash and Protection Task Team is created and an expert will be deployed on mission to the field Funded: US State Dept/PRM
	Housing, Land & Property	UNHCR Special Rapporteur on Right to Adequate Housing NRC										An inter-sector working group is created Funded: Switzerland

Objectives	Activities	Agency	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Notes
------------	------------	--------	----	----	----	----	----	----	----	----	-------

Status:	Ongoing	Finalized	Discontinued	Foreseen
---------	---------	-----------	--------------	----------

Objectives	Activities	Agency	Status	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Notes
		CCCM Cluster Shelter Cluster										
	Responsible disengagement	UNHCR										
	Protection of civilians	UNHCR		X	X	X	X					POC toolkit to be created Funded: UNHCR
2.3 Engage local and national actors												
2.3.1 Role of Local Actors in Coordinated Service Delivery strengthened and increased	Global and Country Level Guidance to Accelerate Localization developed	CP AoR UNICEF IRC		X	X	X	X	X	X			Funded: ECHO
	Culture of Inclusivity in the Cluster System fostered	IRC		X	X	X	X	X	X			through strengthened capacity and mentoring of local actors Funded: ECHO
	Sharing of information and Global Policy and Practice on Localization	IRC		X	X	X	X	X	X			Funded: ECHO
	Technical advice on IDP laws, policies and strategies provided	UNHCR Special Rapporteur on HRs of IDPS TT-LP JIPS		X	X	X	X	X	X	X	X	Funded: ECHO
2.3.2 Law and Policy for IDP Protection supported	Regional Training of Trainers on Law and Policy-making on Internal Displacement organised	GPC TT-L GPC TT-LP UNHCR UNHCR-GLC			X	X	X					Funded: ECHO
	IDP Law and Policy Database updated and further developed	GPC TT-LP GPC Operations Cell UNHCR		X	X	X	X					Funded: ECHO

Objectives	Activities	Agency	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Notes
------------	------------	--------	----	----	----	----	----	----	----	----	-------

Status:	Ongoing	Finalized	Discontinued	Foreseen
---------	---------	-----------	--------------	----------

Objectives	Activities	Agency	Status	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Notes
	National Consultations on Law, Policies, and Strategies Conducted and Supported	TT-LP UNHCR		X	X	X	X					In the context of the GP20 anniversary Funded: ECHO
2.4 Capacity building												
2.4.1 Technical Skills improved	Development of a workforce strategy	UNHCR GPC Operations Cell AORs		X	X	X	X	X	X	X	X	In the context of the implementation of the UNHCR IDP Operations Review CP AOR will conduct 2-3 regional trainings for CP coordinators and partners
	Broadening and deepening GPC Training programme	GPC Operations Cell UNHCR GLC										Learning needs analysis
	GPC E-Learning on Protection developed	GPC Operations Cell UNHCR GLC				X						E-learning to be used as an advocacy tool for the Centrality of Protection Funded: US State Dept/PRM
	Identifying Atrocity Crimes	GPC Operations Cell O/SRSG Prevention of Genocide			X	X						Trainings and guidance to field clusters Funded: US State Dept/PRM
	Protection Mainstreaming E-Learning Module Developed and Disseminated	TT-PM										
	Workshops to Strengthen GBV AoR	GBV AoR CP AoR		X	X	X	X					Strengthen GBV AoR sub-cluster coordination capacity for effective

Objectives	Activities	Agency	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Notes
------------	------------	--------	----	----	----	----	----	----	----	----	-------

Status:	Ongoing	Finalized	Discontinued	Foreseen
---------	---------	-----------	--------------	----------

Objectives	Activities	Agency	Status	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Notes
	Sub-cluster Coordination Capacity											protection outcomes in response to the specific needs of children.
2.5 Maintain protection information management capacity												
2.5.1 Training conducted	GPC Protection Information Management Training Events and Workshops conducted and Material updated	Danish Refugee Council		X	X	X	X	X	X	X	X	Funded: ECHO
	Conduct profiling coordination trainings at global and regional levels	JIPS		X	X	X	X	X	X	X	X	
2.5.2. Information Management Technical Advice provided		GPC Operations Cell GPC TT-PIM		X	X	X	X	X	X	X	X	Funded: ECHO
2.5.3 AOR Toolkit updated		GPC Operations Cell AORs										Funded: ECHO
2.6 Maintain cash for protection outcomes capacity												
2.6.1 Training conducted	Cash-based interventions for protection outcomes trainings rolled-out	GPC Operations Cell GPC TT-C		X	X	X	X	X	X	X	X	Funded: US State Dept/PRM
2.6.2 Cash and Protection Technical Advice Provided	AoR specific tip-sheets on cash for protection developed	GPC Operations Cell GPC TT-C AORs		X	X							Funded: US State Dept/PRM
3. MONITORING AND EVALUATION												
3.1 GPC Annual Meeting organized	GPC Protection Conference organised	GPC Coordinator GPC Operations Cell AoR Coordinators			X				X			A single protection conference will be organised in Bangkok, 28 May-1 June, to replace

Objectives	Activities	Agency	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Notes
------------	------------	--------	----	----	----	----	----	----	----	----	-------

Status:	Ongoing	Finalized	Discontinued	Foreseen
---------	---------	-----------	--------------	----------

Objectives	Activities	Agency	Status	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Notes
												separate annual retreats of the GPC and AORs Funded: UNHCR and US State Dept/PRM
3.2 Follow-up to the Evaluation ensured	Recommendations from the UNHCR Evaluation of UNHCR Leadership Role of GPC implemented	UNHCR AoRs GPC Operations Cell			X	X	X	X				One-off evaluation by UNHCR Policy Development and Evaluation Studies Branch