

# CHILD PROTECTION IN EMERGENCY SUB CLUSTER WORKPLAN, KABUL AFGHANISTAN

9<sup>th</sup> February 2012

## CPIE Sub Cluster strategic Area: 1. Strategy, management and coordination of cluster

**CPIE Specific Objective 1:** Strengthen child protection in emergency sub-cluster at National and regional level with a view to increasing leadership, coordination and partnership in child protection issues

Activity	Key Action Steps	Lead	Supporting Agencies	Outputs/Indicators & Target Dates	Comments / Progress
1.1 Increased membership of the CPIE Sub-Cluster with focus on representation from both international and national organisations working in the areas of child protection in emergencies and humanitarian assistance.	1.1.1. Identify agencies with CPIE Capacity  1.1.2 Develop partnership with Child Protection agencies with emergency capacity  1.1.3. Encourage partnership through building consensus in the importance of CPIE Sun Cluster coordination	CPIE Sub Cluster Coordinator	CPIE Sub Cluster members	# of new members participating in CPIE Sub Cluster Coordination	
1.2 Establishment of formal and ad hoc linkages with the GBV sub-cluster including for information-sharing, coordination, and development of common advocacy and programming interventions.	1,2.4 Meeting with GBV cluster lead to identify area of cooperation  1.2.3 Identify common programmatic intervention including advocacy issues and strategies	CPIE coordinator	CPIE Sub Cluster Members	4.1. Area of cooperation identified  4.2 Type of advocacy and programmatic intervention identified	
1.3 Review of the Protection Assessment Tool	1.3.1 Identify potential CPIE questions for possible inclusion	CPIE Sub Cluster Coordinator	CPIE Sub Cluster members	5.1. CPIE questions are shared with APC	

# CHILD PROTECTION IN EMERGENCY SUB CLUSTER WORKPLAN, KABUL AFGHANISTAN

9<sup>th</sup> February 2012

with a child protection perspective and inclusion of relevant CPiE concerns in the Protection Assessment Tools	1.3.2 Share CPiE question with APC  1.3.4 Agree on final Protection Assessment tools			5.2 Revised Protection assessment tools incorporated CPiE questions	
1.4 Map the currently existing child focus agency's institutional capacity in CPiE and coordination mechanism	1.4.1 A tools for capacity assessment and 3w for CPiE activities developed  1.4.2 Data collection  1.4.3 Data analysis	CPiE Sub Cluster Coordinator	CPiE Sub Cluster members	1.1 CPiE Institutional capacity assessment competed	
1.5 Create multi-agency Child Protection referral systems and compile them into one clear and agreed upon format	1.5.1 Institutional capacity assessment completed  1.5.2 Referral mechanism developed	CPiE Sub Cluster Coordinator	CPiE Sub Cluster members	2.1 Referral mechanism in place	
1.6 Provide technical and policy advice and guidance to child protection in emergency issues referred	1.6.1 Regular technical and policy advice relating to CPiE	CPiE Sub Cluster Coordinator	CPiE Sub Cluster members	3.1 # and type of CP emergency issues referred for technical and policy advices	
1.7 Develop CPiE indicators and agree on reporting modality	1.7.1 CPiE indicators developed and discussed at CPiE Sub Cluster coordination  1.7.2 Data collection against identifies indicators initiated to establish base line.	CPiE Sub Cluster Coordinator	CPiE Sub Cluster Members	6.1 # and type of indicators on CPiE	

# CHILD PROTECTION IN EMERGENCY SUB CLUSTER WORKPLAN, KABUL AFGHANISTAN

9<sup>th</sup> February 2012

1.8 <b>Support provided to the regions for CPiE SC activities</b>	<ul style="list-style-type: none"> <li>Field visits to region to explore possibility of CPiE SC and understand required supports</li> <li>Roll out CPiE SC if needed or strengthen existing coordination</li> <li>Action plan developed</li> <li>Ad hoc support provided for emergency response whenever necessary</li> <li>Regular information sharing to regions and region to National SC</li> </ul>	UNICEF, Save the Children	Mazar Jalalabath Kandakar Herath Central	# of field visit per region conducted  # of training conduction per region	
---	---	---------------------------	--	--	--

**CPiE Sub Cluster strategic Area: 2. Capacity Building, Child Protection Need Assessment, and linkages with regional CPiE**

- CPiE Specific Objective**
1. CPiE SC members have increased capacity on CPiE and have incorporated CPiE activities in their regular programme
  2. Child Protection need assesment is completed at least in two provinces and programmatic intervention identified and Minimum response delivered

Activity	Key Action Steps	Lead	Supporting Agencies	Outputs/Indicators & Target Dates	Comments / Progress
<b>2.1 ToT on CPiE completed</b>	<ul style="list-style-type: none"> <li>Identification of participant<sup>1</sup></li> <li>Letter signed by head of agencies/managers to release the respective staff as dedicated CPiE focal point</li> <li>Capacity Building plan finalized<sup>2</sup></li> <li>ToT commenced</li> </ul>	UNICEF	Child Fund Afghanistan, Save the Children	# of participants identified (April) # agencies committed to sign for CPiE dedicated focal point # first session completed in April	
<b>2.2 Contingency plan for CPiE SC developed</b>	<ul style="list-style-type: none"> <li>Training on Contingency plan</li> <li>Draft contingency plan</li> </ul>	UNICEF	Child Fund and Save the	# of agencies involve in contingency planning	

<sup>1</sup> See annex 1: Criteria for selecting of participants for CPiE Training of Trainers (ToT) activities.

<sup>2</sup> See annex 2: Draft capacity building plan

# CHILD PROTECTION IN EMERGENCY SUB CLUSTER WORKPLAN, KABUL AFGHANISTAN

9<sup>th</sup> February 2012

	developed		Children	# of regions developed contingency plan	
<b>2.3 Action plan on how each individual agencies promote CPIE activities within their organization is developed by agency focal points</b>	<ul style="list-style-type: none"> <li>• Each agencies identifies activities for internal capacity building</li> <li>• Each agencies identifies minimum programmatic intervention, preparedness and response for CPIE</li> </ul>	UNICEF	All CPIE SC members	# of agencies have developed action plan for internal capacity building # of internal capacity building activities by agencies # of agencies have plan for minimum emergency preparedness and response plan	
<b>2.4 Child Protection Need Assessment completed</b>	<ul style="list-style-type: none"> <li>• CPRA planning</li> <li>• Child Protection need assessment training</li> <li>• Assessment carried out</li> <li>• Analysis completed</li> <li>• Programmatic intervention identified</li> </ul>	UNICEF	Child Fund Afghanistan, Save the Children, tdh	# of agencies trained on Child Protection Need Assessment # of provinces CPRA carried out # and type of CP issues identified	

### CPIE Sub Cluster strategic Area: 3. Psychosocial Support for Children and Families

**CPIE Specific Objective 2:** Agreed minimum standards on curriculum and methodology in response to psychosocial issues

Activity	Key Action Steps	Lead	Supporting Agencies	Outputs/Indicators & Target Dates	Comments / Progress
<b>3.1 Identification of stakeholders including government structures</b>	<ul style="list-style-type: none"> <li>• 3W Mapping tool shared with psych-social agencies</li> <li>• Mapping of PS services based on</li> </ul>	War child Holland and PARSA	Tabish, UNFPA, UNICEF, tdh, save the children,	<ul style="list-style-type: none"> <li>• % of agencies has responds to 3W information (March 2012)</li> </ul>	

# CHILD PROTECTION IN EMERGENCY SUB CLUSTER WORKPLAN, KABUL AFGHANISTAN

9<sup>th</sup> February 2012

	geographical coverage completed • Develop database of psycho-social service providers completed			• # of PS service providers available at national and regional level (June 2012)	
<b>3.2 Gathering of all relevant existing PS materials – benchmarking</b>	• Request send to all PS organization to share available materials	War child Holland and PARSA	SC members	# and type of materials available	
<b>3.4 Strong coordination and cooperation between psychosocial forum and CPiE</b>	• Regular attendance to CPiE SC and psychosocial forum meeting	WCH, PARSA,	CPiE SC members		
<b>3.5 Advocate for the importance of minimum standards and relevant government involvement</b>	• Become an active member of Mental Health and Psychosocial task force • Regular attendance to the Task force meeting and advocate for minimum standards	UNICEF, War child Holland/PA RSA	CPiE SC members	# and Type of advocacy initiatives	

**CPiE Sub Cluster strategic Area: 4. Child Focus Mine Risk Education (CFMRE)**

**CPiE Specific Objective 4: Child Focus Mine Risk Education are integrated with existing MRE programme**

Activity	Key Action Steps	Lead	Supporting Agencies	Outputs/Indicators & Target Dates	Comments / Progress
<b>4.1 Strengthened coordination between CPiE SC and MACCA</b>	MACCA to identify CF MRE focal point - Regular attendance of coordination meetings	UN MACCA	CPiE SC members	Existing MRE programme incorporated with Child Focus approach  # and type of CFMRE	

# CHILD PROTECTION IN EMERGENCY SUB CLUSTER WORKPLAN, KABUL AFGHANISTAN

9<sup>th</sup> February 2012

	<ul style="list-style-type: none"> <li>- Promote Child focus approach in MRE activities</li> <li>- Advocate for child Focus MRE strategy.</li> <li>-</li> </ul>			activity	
<b>4.2 Child Focus MRE messages supported and disseminated</b>	<ul style="list-style-type: none"> <li>- Work with MACCA to review existing message and ensure Child Focus messages</li> <li>- Provide inputs for new messages whenever necessary</li> <li>- Provide orientation to other cluster on CF MRE activities and explore possible support</li> </ul>	MACCA	CPIE SC members	# of CFMRE message developed # and type of target group covered	

**CPIE Sub Cluster strategic Area: 4. Community Based Child Protection System in Emergency**

**CPIE Specific Objective 4: To strengthen and expand sustainable community structures to prevent and response to Child Protection in Emergency setting in a timely manner.**

Activity	Key Action Steps	Lead	Supporting Agencies	Outputs/Indicators & Target Dates	Comments / Progress
<b>5.1 Mapping of available Community Structures</b>	<ol style="list-style-type: none"> <li>1. Develop and share mapping tools.</li> <li>2. Mapping completed</li> </ol>	Save the Children and Child Fund Afganistan, Tdh	CPIE SC members	<ul style="list-style-type: none"> <li>- # agencies implementing CBCP</li> <li>- # of CBCP structure available</li> <li>- # of CBCP structure is in function</li> <li>- Type of CBCP structure available</li> </ul>	
<b>5.2 Document best practices, lessons learned from CBCP</b>	<ol style="list-style-type: none"> <li>1. Gathering importation on best practices, lessons</li> </ol>	Save the Children, Child Fund			

CHILD PROTECTION IN EMERGENCY SUB CLUSTER WORKPLAN,  
KABUL AFGHNISTAN

9<sup>th</sup> February 2012

<b>activities</b>	<ol style="list-style-type: none"> <li>2. learned</li> <li>2. Field visited to CBCP</li> </ol>	Afghanistan and Tdh	CPIE sub-cluster.		
<b>5.3 Develop ToR and SOP for Community Based CP structure</b>	<ol style="list-style-type: none"> <li>1. Drat ToR developed and disseminated</li> <li>2. Draft SOP developed and disseminated</li> <li>3. ToR and SOP adopted at regional and National CpiE</li> </ol>	UNICEF, Save the Children and Child Fund and Thd	CPIE SC members	# of agencies implementing CBCP according to ToR and SOP	
<b>5.4 Advocate with CPAN for their involvement and Linkage in CBCP activities</b>	<ol style="list-style-type: none"> <li>1. Training on CBCP for CPAN members</li> </ol>	UNICEF, SAVE, ChildFund Afghanistan, tdh	CPIE SC members		