	UNHCR Evaluation Management Response							
Evaluation title:	Evaluation of UNHCR Prevention of, and Response to, SGBV in Brazil focusing on the Population of Concern from Venezuela.							
UNHCR evaluation reference:	ES/2019/04							
Entity that commissioned the evaluation:	Evaluation Service							
Date of Management Response:	20 January 2020							

## General comments on the evaluation:

The evaluation process has been a very positive learning experience for the operation. The recommendations contained therein provided a significant contribution for the development of a Protection Strategic Priorities for the operation, of which SGBV is a central component. The Protection Strategic Priorities was endorsed by the Americas Bureau in December, 2020 and is enclosed to this document as a reference. Given the broad and comprehensive nature of the recommendations, a phased and multi-year approach will be required to make meaningful and sustainable changes in the operation, as described in the following text.

## **RECOMMENDATION 1:**

Area to develop (A): "Institutionalize" SGBV within UNHCR Brazil Office through a clear strategy and dedicated resources

## Establish an SGBV strategy, allocate specific SGBV budget lines and invest in SGBV expertise and training

- Develop a participatory SGBV strategy (short, medium and long term) with all units and including the Americas Bureau, which would define priorities on how SGBV can be integrated comprehensively across offices.
- Adopt a national and participatory SOP for SGBV prevention and response to guide UNHCR staff and partners in addressing
  this issue. Integrate SGBV specialists with knowledge and experience in SGBV on emergency context with decision power in
  the operation.
- Allocate specific resources for SGBV activities matching the increasing needs of SGBV protection
- Strengthen the M&E system for SGBV, in the aim to measure the impact of SGBV interventions.
- Ensure SGBV training for all UNHCR staff, IPs and OPs.

## **High Priority**

Disagree Partially agree Management response: X Agree Reasons (if partially agree or disagree): Unit or function responsible: **UNHCR Brazil Office Expected Progress** Top line planned actions By whom completion Comments Comments Status date 1.1 SGBV Advisor 31/03/2020

	Drafting and implementation of a SGBV Training Calendar (for staff and partners)					
1.2	Mapping of available SGBV prevention and response services	SGBV FPs	Supervision: SGBV Advisor	15/02/2020	Ongoing.	Mapping for Roraima needs to be updated. All other offices need to undertake this mapping.
1.3	Drafting of a SGBV situational diagnostic and operational assessment	UN Inter-Agency SGBV Sub-Sector	Protection Unit in Brasilia to bring to SGBV Sub-Sector under the R4V Platform	15/03/2020		Initial draft for Roraima exists.

Area	OMMENDATION 2:  a to develop (B): Integrate SGBV pramming across UNHCR Brazil	Discuss, share	/ to all sectors.  and de-partition SGBV interventions from the partition of the programme cycle in the programme	SGBV in all units involved	d (field, communication	n, protection etc.	
Mana	agement response:	X Agree	artially agree Disagree				
	ons (if partially agree or disagree):						
Unit	or function responsible:	UNHCR Brazil All Units					
_				Expected	Progress		
Тор	line planned actions	By whom	Comments	completion date	Status	Comments	
2.1	Ensure mainstreaming of SGBV in the agenda of the Multi-Functional Team (MFT)	Representative and Deputy Rep	Re-launching of Multi-Functional team was done on 28 October, 2020, ensuring participation of SGBV focal points.	28/10/2019	Ongoing		
2.2	Designate Focal Points on Gender Equality/SGBV/CP/LGBTI/AGD for each office, including standard ToRs to be tailored according to main priorities and opportunities at the local level.	Heads of Protection Units in all offices		Completed - end of 2019			
2.3	Training sectors and sub-sectors of IASC 2015 GBV Guidelines (Integrating GBV interventions in humanitarian action)	Led by SGBV advisor	Supervision: SGBV FP BO	15/03/2020			

Area	to develop (C): Ensure protection city of all stakeholders and the ability ovide a tailored SGBV response	<ul> <li>Develop a partner sta and IASC Gi</li> <li>Set up an sharing. In a Use an Info</li> <li>Once data that include</li> </ul>	national SOP for SGBV case management in each stage of the case management of the case referral the case management of the case management of the case produced, set up a data analysis medically of the case management, NGOs, and the case management, management, management, management, management, management, management, management, management of the case management	nt with unified product of the process, in line we will be some for registration of the process and the set UNCHR and not chanism with the Go	cedures and tools that ith the Regional Safe Soft cases, analysis of tother shelters. It create a new one. It can be a seen to the content of	can guide UNHCR and Spaces Network Toolkit rends and information (GBV) Working Groups
	agement response:	X Agree P	artially agree Disagree			
	ons (if partially agree or disagree): or function responsible:	IINIHOD Brazil (Dro	tection, Registration, Information Manag	omont)		
Offic	or function responsible.	ONLICK BIAZII (FIO	lection, Negistration, information Manag	Expected	Pro	gress
Тор	line planned actions	By whom	Comments	completion date	Status	Comments
3.1	Drafting of national SGBV Case Management SOPs which include an agreed Information Management System (IMS) and a Monitoring and Evaluation (M&E) plan	SGBV advisor	Participation of Registration, Information Management colleagues will be ensured.	31/03/2020	In progress	
3.2	Validation of Information Sharing Protocol (ISP) on SGBV data between UNHCR and partners with whom SGBV information is shared	SGBV advisor, Registration, Information Management BO	Review: Deputy Representative	29/06/2020		
3.2.	Increase use of progres V.4 among all UNHCR offices and case management partners, including partners disbursing CBI	Registration and SGBV FPs	Units included: Protection, Field, Registration, CBI and Livelihoods.	31/12/2020		

3.3	Trainings on Protection module ProGres V4 including SGBV and CP modules)	SGBV FP, Registration, Information Management BO	A first round of trainings was organized by the SGBV Adviser in the last quarter of 2019 in Roraima.	31/12/2020	Ongoing	
3.4	Implementation of RSSN case and information management tools at UNHCR and partners	Protection, Registration, Information Management in SOs		31/12/2020	In Progress	

Develop and implement a mass information strategy that can raise the awareness of POC of their rights, relevant services available as well as reporting mechanisms.  In consultation with the community, identify the most suitable tools, platforms and loss messages to POC, especially those out of shelter and internally relocated. The information profession that scope of the Maria da Penha law and include guidance for survivors of rape, sexual assess marriage, among others.  Adapt information materials to the different audiences, taking into account age, gender and Expand the numbers of Outreach Volunteers and the locations, and train them to identify Standard information about services available.  Conduct regular consultation with POC out of shelters to ensure their participation in the desinterventions.  High Priority						ocations to convey key provided needs to exceed saults, survival sex, early and diversity.  SGBV cases and provide
Mana	agement response:	X Agree ☐ Par	tially agree Disagree			
	ons (if partially agree or disagree):					
Unit	or function responsible:	UNHCR Brazil (Proted	ction, Communication/PI)		_	
Тор	line planned actions	By whom	Comments	Expected completion date	Status	Ogress Comments
4.1	Roll-out of Community-Based Protection action plan	CBP focal points in all field locations	Supervision: Deputy Representative	31/06/2020		
4.2	Translation of SGBV/PSEA global web pages for the Brazil website	SGBV and PSEA focal points	Supervision: SGBV FP in Brasilia	31/06/2021		
4.3	PI Strategy on Protection for visibility without harm (includes SGBV global media guidelines)	CBP/AGD/SGBV advisor and PI	Review by Deputy Representative	31/06/2020		
4.4	Community-based, AGD-compliant IEC campaign (includes LGBTI and indigenous) on SGBV	CwC and SGBV Focal points in the field	Review: Brasilia Protection Team	31/09/2020		

Area	OMMENDATION 5: to develop (D): Reach the most erable POCs out of shelters	<ul> <li>Extend and strengthened Safe Space Network (RSSN).</li> <li>Develop and implement a clear protection monitoring and outreach strategy including all receiving cities in the relocation programme; map relevant services for SGBV survivors and POC at risk. Based on that develop referral pathways and reinforce links with local protection networks.</li> <li>Create a community-based protection fund to support grassroots NGOs and community projects (replicating similar models implemented by UNHCR in Ecuador, Lebanon and Turkey).</li> <li>Develop peer-to-peer information channel and support network by helping the creation of a curated platform managed by Venezuelans (using WhatsApp or other tools used by PoCs).</li> <li>High Priority</li> </ul>				
Mana	gement response:	X Agree Pa	artially agree Disagree			
	ons (if partially agree or disagree):					
Unit	or function responsible:	UNHCR Brazil All U	nits		D	
Тор	line planned actions	By whom	Comments	Expected completion date	Status	gress Comments
5.1	Mapping of existing community-based organizations	CBP/AGD/SGBV FPs	Supervision: CBP/AGD/SGBV FP BO	31/06/2020	In progress in Roraima	To be conducted in all other locations.
5.4	Conduct regular trainings of Outreach Volunteers (OVs) in SGBV	SGBV FPs	Supervision: Heads of Protection Units	31/12/2020	Ongoing in Roraima	To be conducted in all other locations.

	Mainstreaming SGBV in durable solutions  Extend the facilitation of livelihoods support and durable solutions to survivors and persons at risk of SGBV in partnership we local networks (e.g.: vocational training, university programs, connect PoCs with potential employers).  Expand the coordination between durable solutions and protection units to better monitor and tailor CBI and relocation interventions. In the framework of the internal relocation programme, map and select carefully the shelters that are apt to receded to the coordination develop (E): Promote local  Area to develop (E): Promote local					tailor CBI and relocations lters that are apt to receive
integ	ration of PoCs at risk of SGBV	population only to those ones.  In the selection of POC for the internal relocation programme, maintain family unity at all times, as separation can increase their exposure to SGBV  High Priority				
	ons (if partially agree or disagree):	X Agree Partially a	agree Disagree			
	or function responsible:	UNHCR Brazil (Protection,	Livelihoods, CBIs)			
	•	,	Comments	Expected	Pro	ogress
тор	line planned actions	By whom	Comments	completion date	Status	Comments
6.1	Protection colleagues to refer cases to CBI partners.	Heads of Protection Units in all locations				
6.2.	Review the CBI SOPs and expand the part related to CBIs for SGBV survivors and persons at risk of SGBV	CBI and Protection Team Brasilia	Review by Deputy Representative	31/03/2021		
6.3	Review the livelihoods strategy to ensure prioritization of SGBV cases for livelihoods interventions	Livelihoods and SGBV FP	Review by Deputy Representative	31/06/2021		

Area	OMMENDATION 7: to develop (F): Build partnerships ss locations to address SGBV ention and response	<ul><li>Diversify part</li><li>Ensure that Some to ensure quant</li><li>Promote the</li></ul>	ners selection though criteria th GBV objectives are integrated ir ality standards of the SGBV resp	stering "one-stop-shops" where	enous experience ork done by the partner	,, , ,
Mana	agement response:	X Agree Pa	artially agree Disagr	ee		
	ons (if partially agree or disagree):					
Unit	or function responsible:	UNCR Brazil All Unit	ts, Implementing Partners (IP	s), Operational Partners (OPs)		
Тор	line planned actions	By whom	Comments	Expected		ogress
7.1	Include mandatory reporting on SGBV activities indicators in PPAs	Program at all field locations		completion date 15/04/2020	Status	Comments
7.2	Draft a standard TORs template for Protection staff at IPs with SGBV responsibilities	SGBV advisor		29/02/2020		
7.3	Ensure completion of Result-based management (RBM) for IPs coordinators	Program at all locations		31/12/2020		

RECOMMENDATION 8:  Area to develop (F): Build partnerships across locations to address SGBV prevention and response		<ul><li>Continue the sensitization, to SGBV surv</li><li>In particular,</li></ul>	implementation of the Regional Saturaining and allocation of governmivors.  support capacity development of the ps, in locations with a large number	ent resources to improve qua	ality, availability and resp encao a la Mulher (DEAN	oonsiveness of the services  As) identified as institution
Mana	agement response:	X Agree P	artially agree Disagree			
Reas	ons (if partially agree or disagree):					
Unit	or function responsible:	UNHCR Brazil (Prot	ection, Donor Relations), UN Age	encies, Operational Partne	rs (OPs)	
T	line planned actions	December	Comments	Expected	Pro	gress
тор	line planned actions	By whom	Comments	completion date	Status	Comments
8.1	Drafting of an Advocacy and Fundraising Plan to obtain resources to strengthen the Local Protection Network services (State actors, civil society organizations and host community)	Donor relations FP and SGBV FP	Special attention to be paid to Delegacias Especiais de Atencao a la Mulher	31/03/2021		
8.2	Include the GBV sub-sector members in systematic capacity building opportunities (ex. RSSN Workshops)	SGBV FP in Brasilia		31/12/2020		

Area	OMMENDATION 9: to develop (G): Tailor SGBV ventions to populations with specific Is	<ul> <li>Build the cap men, girls, both strategy</li> <li>In the frame communicate preserve con</li> <li>Consolidate a</li> </ul>	ues taking into account Age, pacity of UNHCR staff and partners bys, LGBTI, persons with disabilities of Protection Specialist that can suppose work of the internal relocation produced to the receiving municipalities of fidentiality, UNHCR can seek the internal protection mechanism.	on the differentiated appro- s (PWD) and indigenous popul port the operation in the devel ogramme, ensure that relevan prior to their departure, in o formed consent of the concer	lation. elopment and implement nt information about the order to ensure adequate orned POCs.	ration of a Child Protection e specific needs of POCs is e reception conditions. To
Mana	agement response:	X Agree P	artially agree Disagree			
	sons (if partially agree or disagree):					
Unit	or function responsible:	UNHCR Brazil All U	nits		_	
Тор	line planned actions	By whom	Comments	Expected completion date	Status Pro	gress Comments
9.1	Ensure completion of AGD/CBP/SGBV/CP/LGBTI/PSEA/CoC trainings in Learn and Connect from UNHCR and IPs staff	Heads of Protection and Program in all locations		30/06/2020		
9.2	Draft standard TORs with clear objectives for SGBV/CP/LGBTI/PSEA /indigenous Focal Points	SGBV advisor	Final clearance by Deputy Representative	31/03/2020		
9.3	Establish a standard distribution list to ensure flow of communication amongst AGD/CBP/CWC/U-report and SGBV/CP colleagues	Protection Unit Brasilia		31/03/2020		

Area	DMMENDATION 10: to develop (H): Maximize the impact llaboration on SGBV	<ul> <li>Design a clea</li> <li>UNICEF, UNV</li> <li>Expand interation of the creation of and improve responsibiliti</li> <li>Country, by s</li> </ul>	anisms of coordination and justices of the assessment VOMEN, and UNFPA) for SGBV progragency cooperation throughout the of Gender WGs with the participation SGBV preventions, mitigation and rules and monitoring strategies.	of needs and best the division raming for the VENSIT.  humanitarian corridor establish of the UN, the government esponse. Each WG needs to half the civil institutions that a	n of labour between the ished by the relocation t and CSO in the main cit have an action plan that are part of Operacao Acc	e UN Agencies (UNHCR, programme and support ties to coordinate actions defines clear	
	gement response:	X Agree P	artially agree Disagree				
	ons (if partially agree or disagree):						
Unit	or function responsible:	UNHCR Brazil, UNF	FPA, UN Women				
Тор	line planned actions	By whom	Comments	Expected completion date	Status	ogress Comments	
10.1	Ensure systematic reporting of RSSN activities in RMRP and enhanced promotion of RSSN through the R4V Platform in Brazil	Heads of Protection, IM and Programme		31/12/2020			
10.2	Draft a National Memorandum of Understanding (MoU) with UNFPA on SGBV	SGBV Advisor	Review: Representative and Deputy Representative	30/04/2020			
10.3	Finalize a National Memorandum of Understanding (MoU) with UNICEF on Child Protection	Representation	Revised draft submitted to UNICEF on 3 December, 2019. Reminder sent on 14 January, 2020. Feedback to be cleared with Americas Bureau.	31/01/2020			

RECOMMENDATION 11:	
RECOMMENDATION 11:	

		Strengthen POCs participation and feedback mechanisms.								
	to develop (I): Strengthen untability to affected populations	<ul> <li>Promote the creation of an inter-agency community based reporting mechanism to enable persons of concern to report SEA and other incidents of misconduct in a safe and confidential manner.</li> <li>Conduct regular monitoring of shelters in all the locations that are receiving Venezuelan refugees. During these visits UNHCR shall allocate an adequate amount of time to the interaction with POC so to hear from them their concerns on existing risks, challenges and protection gaps.</li> <li>Promote the use of satisfaction questionnaires as a feedback mechanism for POCs that have been benefiting from SGBV prevention or response interventions.</li> </ul>								
		Medium Priority								
Mana	Management response:  X Agree  Partially agree  Disagree									
	ons (if partially agree or disagree):									
Unit	or function responsible:	UNHCR Brazil All U	nits	UNHCR Brazil All Units						
Top line planned actions										
Тор	line planned actions	By whom	Comments	Expected completion date		gress				
<b>Top</b> 11.1	Ensure regular PSEA/SH and CoC trainings for UNHCR staff, IPs, OPs and OVs/CCs	By whom PSEA FPs	Comments  Supervision: PSEA FP BO and Management	Expected completion date  31/12/2020	Status Prog	gress Comments				
	Ensure regular PSEA/SH and CoC trainings for UNHCR staff, IPs, OPs and		Supervision: PSEA FP BO	completion date						

RECOMMENDATION 12:  Area to develop (I): Strengthen accountability to affected populations	<ul> <li>Implement community-based interventions to address gender inequalities in Roraima shelters.</li> <li>Given the fact that many of the shelters of Roraima receive POC for several weeks before they can continue their journey down south, UNHCR and partners can take advantage of their stay to sensitize men, women, girls and boys about gender equality midterm behavioral change transformation methodologies could also be adopted, including "Engaging Men in Accountable Practices (EMAP)", "Start, Awareness, Support, Action (SASAI)" and Journeys of Transformation.</li> <li>In indigenous population shelters stronger efforts should be made to challenge early marriage. Participatory methodologies can be used to raise the awareness of the community about Brazilian legal framework against this harmful traditional practice and the negative consequences that this form of SGBV has on the girl child, her family and community.</li> </ul>						
Management response:	X Agree Partially agree Disagree						
Reasons (if partially agree or disagree):							
Unit or function responsible:	UNHCR Brazil (Protection, Programme)						
Top line planned actions	By whom	Comments	Expected completion date	Progress			
Top line planned actions				Status	Comments		
12.1 Promote SGBV Prevention activities by UNHCR and IPs during the year (16 days of activism campaign, Information and Communication (IEC) materials, regular social media content, etc.)	Heads of Protection	Review: Management	Ongoing				