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EXECUTIVE SUMMARY 
 
Commentary 
 
The Evaluation and Policy Analysis Unit (EPAU) commissioned a brief review of recent 
developments in UNHCR's evaluation structure and practices, looking for further guidance on 
how UNHCR can strengthen its evaluation function.  
 
UNHCR has made progress in the last year in establishing the EPAU and increasing the scale and 
range of evaluation activity.  The EPAU has more personnel and a larger consultancy budget than 
pre 1999 but this is still inadequate to provide a basic minimum level of accountability for 
UNHCR operations. 
 
A new approach to evaluation based on transparency, independence, consultation and relevance 
has been introduced. Evaluation reports have been declassified and are now published in full on 
the Internet.  Donors and NGOs appreciate this new openness. 
 
It is still early days but overall the work of the EPAU is viewed favourably within UNHCR.   
 
UNHCR has set up an Evaluation Committee, which is yet to meet, but which has the potential to 
tie evaluations and their findings more closely into the Oversight function of the organisation. 
 
The Kosovo evaluation was significant because it shows UNHCR management, perhaps for the 
first time, making a systematic response to a major evaluation exercise.  This may be an 
exception as interviews with UNHCR staff and other stakeholders show that the climate of 
accountability within the organisation is generally weak.  A few key donors continue to be 
concerned about the lack of a plan for strengthening the evaluation function across UNHCR’s 
operations.  Without further initiatives, UNHCR will continue to find these donors critical of its 
evaluation practices. 
 
Staff are frustrated that staff rotation disrupts personal and organisational learning and that the 
same mistakes seem to be repeated.  While UNHCR paints itself as a learning organisation, 
advances in this direction are modest judging by comments both from staff and outsiders.  
Against this backdrop, the impact and therefore value of evaluations will remain limited. 
 
The level of understanding of, and engagement with, evaluation by operations staff is very low.  
Evaluation is seen as the job of EPAU and is not taken seriously as a management responsibility 
by the majority of UNHCR managers, including senior managers.  
 
UNHCR can and should strengthen its evaluation function by adding limited extra resources into 
EPAU and bureau-managed evaluation budgets.  More importantly, the pressing need is for 
forward planning, the introduction of new management requirements for evaluation, and the 
development of the understanding and skills of operations managers to both self-evaluate and to 
commission external evaluations. 
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Summary of Principal Recommendations for Improving UNHCR’s Evaluation Function 
 

Refer to Principal Recommendation 
 
Section 2.2 

 
UNHCR to adopt a broad definition for Evaluation and encourage a variety of approaches  
 

 
Section 3.2 

 
UNHCR to adopt the following goals for its evaluation practice:  
♦ UNHCR will undertake more evaluations of its operations and make better use of them for 

accountability and learning 
♦ Operations managers will take increasing responsibility for initiating and managing evaluations  
♦ Evaluation findings will be followed up by the designated evaluation project owner 
♦ UNHCR will disseminate the findings of evaluations more widely and feed them into policy 

development 
 

 
Section 3.3 

 
UNHCR to adopt 4 components to deliver a strengthened evaluation function: 
♦ Outreach to bureaux and field programmes, explaning what evaluation is and its benefits 
♦ Building commitment by showing examples of good practice, and through senior management 

leadership 
♦ Management rules for how many evaluations of what types should be conducted  
♦ Resources placed in EPAU and in the regional bureax (in the first instance) dedicated to 

evaluation, with EPAU and each bureau developing an annual evaluation plan. 
 

 
Section 3.4 

 
UNHCR to adopt and publish a plan for the next three years for a phased approach to the 
decentralisation of responsibilities for evaluation. This plan to be marketed to obtain additional donor 
funding for evaluation. 
 

 
Section 3.6 

 
UNHCR’s Evalution Committee Terms of Reference to be revisited and strengthened.  Each regional 
bureau to be represented on the Committee.  The Committee to be responsible for monitoring 
management follow-up, rather than EPAU.   
 

 
Section 4 

 
UNHCR to allocate one additional P4 and one additional administration post to EPAU, and UNHCR 
to fund the whole staff budget itself, rather than relying on donors for part funding of staff.  
Depending on the results of negotations, UNHCR to take up donor’s offers of seconding personnel to 
EPAU. 
 

 
Section 5.1  

 
EPAU to play a quality assurance and advisory role, rather than being responsible for conducting all 
evaluations.  EPAU to update its mission statement to reflect this. 
 

 
Section 5.7 
 

 
EPAU to have one specialist evaluation post 

 
Section 6.1 

 
EPAU to revise its procedures for managing consultants, to set up consultants registration on-line and 
to provide access organisation wide to consultants records. 
 

 
(Other recommendations, proposals and suggestions are distributed through the text)



Improving the Effectiveness of the Evaluation Function in UNHCR 

 
 1 

 
1 INTRODUCTION 
 
1.1 Background 
 
In 1999, the Evaluation and Policy Analysis Unit (EPAU) was created following a report by 
Canadian consultant Frans Anema of Plan:Net 2000,  “Report on Enhancement of the Evaluation 
Function in UNHCR”, November 1998. The consultant’s report highlighted deficiencies in 
UNHCR’s planning, monitoring and evaluation functions.  In doing do, it raised the profile of the 
debate around evaluation. 
 
The report recommended the establishment of an evaluation service with an annual budget of 
US$2.4 million, including a central team of 7 posts (5 professional and 2 support) and 3 further 
posts within Bureaux, plus a $1.1 million outsourcing budget for external consultancy.  At that 
time, there was only one full time evaluation post within the Inspection and Evaluation Unit.  In 
response to the report, UNHCR established the EPAU as a separate unit from Inspection with 4 
posts (3 professional and 1 support) and an increased consultancy budget.  EPAU reports directly 
to UNHCR’s Assistant High Commissioner. 
 
1.2 Purpose and Scope of the Review 
 
This review is a brief follow-up (8 days total) to review progress and make recommendations on 
increasing the effectiveness of the evaluation function now that a unit has been established to 
support evaluation, albeit a smaller one than the previous consultancy recommended.  The report 
contains several recommendations for UNHCR and for the EPAU. The Terms of Reference are 
attached as Annex 1. 
 
This review has relied on documentation review and interviews.  EPAU were succesful in setting 
up several very useful interviews.  Schedules of documents consulted and people interviewed are 
enclosed as Annexes 2 and 3.  Unsuccessful attempts were made to interview field office 
managers.  It was also not possible to talk to the Inspector General, as he was away on mission at 
the time of the consultant’s visit to Geneva. 
 
The report focuses on strategy and management issues relating to increasing the effectiveness and 
scale of evaluation in UNHCR and pays little attention to evaluation methodology, except to 
highlight and encourage the use of a variety of types and methods. 
 
1.3 Progress in Strengthening the Evaluation Function  
 
♦ The EPAU was established in 1999.  The full team has only been in place for 9 months.  The 

UNHCR internal feedback on the role and work of the unit so far is generally positive. 
 
♦ The EPAU has set in place the 4 principles of transparency, independence, consultation, and 

relevance.  UNHCR managed to break with the past by publishing the full text of the Kosovo 
evaluation as a sign of UNHCR’s commitment to transparency.  This was something of a PR 
coup, gaining good will from donors and NGOs. All other recent evaluation reports have also 
been declassified. 
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♦ EPAU has established evaluation and policy analysis pages on the UNHCR web site, with 
access to evaluation and research reports, links to other relevant sites and announcements of 
consultancy opportunities 

 
♦ EPAU has tested evaluation methodologies new to UNHCR, including real-time and 

participatory evaluation. 
 
♦ Over the last year, the practice of lessons sharing via workshops has increased, using the 

results of formal and informal evaluations.  A 2-day workshop was held on the findings of the 
Kosovo evaluation and there are forthcoming meetings planned, for example, on the 
Eritrea/Sudan real-time evaluation. 

 
♦ UNHCR has recently established an Evaluation Committee to be chaired by the Inspector 

General.  The Committee is due to hold its first meeting soon.  The current terms of reference 
for the Committee are attached as Annex 4.  The practice of convening a Steering Committee 
for each major evaluation has recently been put in place. 

 
♦ DFID (UK Government) has provided unsolicited funds for evaluation consultancies, training 

and workshops that have substantially boosted the EPAU budget for this year. 
 
♦ The Kosovo evaluation was a significant advance for a number of reasons: 

♦ The evaluation was undertaken against a backdrop of severe criticism of UNHCR’s 
performance in Kosovo and the results had to be taken seriously by the organisation.  

♦ The evaluation itself was generally seen as a quality piece of work, with a more 
consultative approach than previous external evaluations. 

♦ Some significant decisions have resulted, especially the strengthening of UNHCR’s 
emergency response capacity - though it is too early to see significant changes in practice. 

♦ The EPAU inherited the evaluation and made substantial changes to its design and 
execution, which are seen as having improved the product. 

♦ Perhaps most importantly for this review, the Kosovo evaluation was the first example of 
UNHCR management responding systematically to an evaluation report's 
recommendations.  While far from perfect, the recently prepared “Follow-up to 
recommendations of the Kosovo evaluation” appears to be the organisation’s first attempt 
at a documented recommendation by recommendation response, with actions taken or to 
be taken for each point.  The document is let down by an absence of individual assigned 
responsibilities, lack of time scales and, at some points, inadequate explanation of why 
recommendations are not accepted.  All the same, it points the way to improved follow-
up mechanisms. 

 
1.4 External Context 
  
♦ Key donors, including the Canadian, British and Danish governments are still waiting for 

UNHCR to develop and implement a plan for the development of the evaluation function.  
They are still looking for a plan for the next 2-3 years showing how the organisation's 
capacity to undertake and learn from evaluations will be developed.  Donors are looking, not 
so much for more evaluations to be done, but for a strategic rationale for the selection of 
thematic or crosscutting evaluations.  

 
♦ In general, those donors taking the closest interest in the development of evaluation within 

UNHCR recognise that some progress has been made but remain unconvinced by what they 
see as UNHCR’s half-hearted measures so far.  Strengthening evaluation is seen as a key 
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indicator of UNHCR's commitment to transparency and effectiveness.  While the publication 
of evaluation reports is seen as a positive step, there is more to transparency than publishing 
reports. There seem still to be doubts about how open the organisation really is with regard to 
scrutiny of its effectiveness. 

 
♦ NGOs are happy with new transparency policy by which all evaluation reports are published 

in full.  They would still like to see far more follow up with partners, including NGOs, on the 
issues raised in evaluations, rather than the findings being fed solely into an UNHCR internal 
management process.  NGOs may not want to be too overtly critical, because of the sub-
contracts that UNHCR provides them with and given that some do not have totally 
transparent evaluation policies either. 

 
♦ DFID has developed an improvement plan for UNHCR.  The DFID Interim Strategy for 

UNHCR, July 2000, calls for more major evaluation exercises and the introduction of 
mechanisms for field offices to evaluate their own performance and learn lessons. AusAid are 
also to submit their own improvement proposals but these are not yet available.  

 
1.5 Internal Context  
 
♦ UNHCR is suffering from declining budgets, requiring cuts in staff numbers at field and HQ 

levels (100 jobs reduced at HQ since 1998).  One factor in falling budgets appears to be a 
lack of donor confidence in the quality of UNHCR management and accountability 
mechanisms. 

 
♦ HCR’s spend on evaluation is amongst the lowest as a percentage of operations of any UN, 

NGO or bilateral agency in humanitarian aid. 
 
♦ UNHCR field offices are said to be fed up with ever increasing reporting demands. Any 

moves to widen evaluation practice could be viewed as just another task to be done for HQ, 
which demands multiple reports then appears to do little or nothing with them. Some will be 
asking - why go to the bother of producing an evaluation report that won’t be followed up on? 

 
♦ There is a very little interest in, and understanding of, evaluation within UNHCR, though this 

is improving with the interest generated by EPAU internal consultations and by the high 
profile Kosovo evaluation. 

 
♦ There is a continuing confusion between Evaluation and Inspection amongst HQ and field 

staff alike.  Even senior managers did not seem to be clear on the difference.  
 
♦ The impression that comes through clearly in both internal and external interviews is that 

there is a weak accountability climate in UNHCR.  Despite a battery of Oversight 
mechanisms, managers are not held to account for the results of their programmes.  Weak 
performance management will severely restrict the progress that can be made in evaluation, 
because no one is sure that anything will change as a result of an evaluation exercise. There is 
now more genuine interest being taken on the topic of accountability.  UNHCR has an 
“accountability framework” but this is currently focused much more on financial issues than 
programme results. 

 
♦ The prevailing philosophy in UNHCR is `save lives, drop everything else if need be’.  Given 

the organisation's mandate this is laudable but the result is that any activity seen as peripheral 
is cut when management calls for prioritisation, i.e. budget cuts.   
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♦ There is a general fear of being criticised and, in particular, a fear of and resistance to HQ 

missions on the part of field offices.  
 
♦ Evaluation is seen as the job of EPAU.  Field or HQ operations managers seldom take the 

initiative for evaluation. The more cynical HQ staff see EPAU as a convenient corner for 
senior management to park evaluation in. 

 
♦ UNHCR is committed to becoming a learning organization and the High Commissioner has 

stated that this as a priority.  Interviews suggested that the organisation has yet to make 
significant progress in this direction. 

 
♦ Almost every internal interviewee raised the subject of job rotation.  No one wanted to do 

away with the practice but it is seen to have drawbacks.  People have time to build up their 
expertise but then have to move on to a different location and discipline.  Organisational 
learning is similarly disrupted, with the entire membership of some teams turning over in a 
few years.  Staff are frustrated that the organisation apparently repeats the same mistakes 
because of the dissipation of learning. One interviewee put the “learning loss” from the 
rotation policy at 70%.  Apart from a few specialist posts, UNHCR has professional grade 
posts filled by generalists and it is hard to see how can UNHCR reach its aspiration of being 
the leader in its field while this continues.  With the rotation policy also having a negative 
impact on staff retention, there is hope that the policy will be modified within the next year. 

 
♦ The Staff Development Section has developed a new development approach based largely on 

on-the-job learning.  There are three new development packages aimed at the three levels of 
staff, team, and organizational learning. This could be made to work in well with what 
UNHCR terms “self-evaluation”.  The Operations Learning Programme is under design and 
the EPAU could usefully input to the design to ensure evaluation is incorporated.  It is 
noteworthy that the otherwise comprehensive senior and middle management development 
programmes do not deal with evaluation.  The senior management module alludes briefly to 
the assessment of programme results under the subject of accountability but provides no 
detail. 

 
♦ The Delphi change management programme of 5 years ago led to the development of a series 

of working papers, including a paper on planning and another on evaluation1.  Training 
continues on the Operations Management System, which has recently covered the adoption of 
a new programme-planning framework including some elements of the logical framework, 
known as the Hierarchy of Objectives.  If properly implemented this will provide a basis for 
evaluation for the first time by setting aims, goals, objectives and indicators.  To some extent 
the future success of evaluation depends on how well this system is used. 

 
♦ There is still concern that administrative procedures for operations may be too complicated.  

There is talk of streamlining of processes but interviewees did not seem convinced that this is 
happening. 

 
♦ UNHCR is in transition with a new High Commissioner expected to be in place by end 2000.  

The organisation could have a strategic plan by mid 2001.  

                                                           
1 While all these papers were “approved” by the OMS Project Board, this body seems to have had no real 
executive power 
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2 EVALUATION IN UNHCR 
 
UNHCR needs a more self-critical and learning approach across its operations.  To facilitate this, 
it is recommended that it should adopt a broad definition of evaluation. UNHCR is already 
engaged in a number of evaluative activities and this diversity should be further encouraged.  In 
particular, EPAU should not try to restrict the use of the word Evaluation to its own activities.   
 
1.6 Evaluations  - what for? 
 
Evaluations have a variety of purposes 

♦ Lesson learning – how can we do better next time? 
♦ Giving stakeholders a say (refugees, staff, partners, donors, government) 
♦ Accountability – were the planned results achieved? 

 
Evaluation can be justified for any one of these reasons, but the best value comes from 
incorporating all three purposes into the design of the evaluation exercise. In all cases, evaluation 
concerns operations/programme results – that is, benefits for refugees. 
 
Evaluations without a follow-up process are a waste of time and money.  Two types of follow-up 
process are required; firstly to ensure that managers respond appropriately to the 
recommendations of any evaluation, and secondly to make sure that any lessons learned from the 
evaluation are disseminated around the organisation and shared with partners.  Such lesson 
learning should be one of the key building blocks within organisational change, but as already 
noted, the current management culture of the organisation tends to mitigate against such learning.    
 
1.7 Evaluation Types 
 
UNHCR should encourage a “mixed economy” in evaluation and should retain a loose definition 
for evaluation to encourage a varied approach: 
 
Why? 
♦ Routine accountability – what was achieved? 
♦ Special cases - was it really that good/ was it really that bad? 
♦ Extracting learning from a pilot/innovative exercise 
 
When? 
♦ Real-time, mid-term (operations review), interim (between project phases) or ex-post, with 

focus on the future, present, past or on all three 
 
What? 
♦ Project specific 
♦ Country portfolio 
♦ Inter-agency (UNHCR has already agreed in principle to undertake an evaluation with 

OCHA, UNICEF, WFP) 
♦ Joint UNHCR-NGO evaluation – in 1999 four NGOs received $10 million plus each (IRC 

$25 million) – UNHCR should consider evaluating NGOs. The only check on them at the 
moment is financial reporting.  40% of UNHCR operational spend goes to 500 NGOs. 

♦ HQ departments – no evaluations or inspections of HQ departments are being done, though 
inspections used to be.  This should be re-considered.  
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How? 
♦ Formal and external – what some would see as “proper” evaluation.   
♦ Thematic or so-called “cross-cutting” evaluations are undertaken mostly to develop or refine 

policy.  These may be global in scope and use case studies from specific operations. 
♦ Self-evaluation may be a short one or two-day exercise managed from within the operation to 

review lessons learned, perhaps using an external facilitator.  This ties directly into the new 
approach to team learning being encouraged by the staff development section.  The OMS 
training team is also promoting this approach, using the UNHCR’s own booklet “Planning 
and Organising Useful Evaluations”.  The OMS team have recently drafted a strategy paper 
on the reinstatement of self-evaluation, giving the rationale for carrying out self-evaluation 
and further guidance. 

♦ Real-time - e.g. Eritrea/Sudan involves the deployment of a staff member or consultant into 
an operation from start up  

♦ Participatory - e.g. Guinea where stakeholders and especially beneficiaries are provided with 
tools to give their own perspectives on UNHCR operations 

 
Who? 
♦ Varied composition of evaluation teams is possible and desirable.  For impartiality the team 

leader should generally be an external consultant, but team members may include staff, 
partners or other stakeholders. Being part of an external evaluation team can be a valuable 
personal development opportunity for UNHCR staff members. 

 
Given the varied approaches possible, it is vital that the Terms of Reference for each evaluation 
spell out clearly the why, when, what, how and who. 
 
1.8 Evaluation versus Inspection 
 
For many UNHCR staff the difference between Evaluation and Inspection is far from clear. In 
general, UNHCR staff perceive inspections as a form of management audit.  According to the 
leaflet on inspections produced by the Inspector General’s office, an inspection mission will 
“review internal management, external relations, and the overall appropriateness of the objectives 
and the effectiveness of actions to achieve them.”  
Inspection: 

♦ is about conformance to UNHCR management process/procedure 
♦ provides a “broad review of the functioning of UNHCR representation at all levels”, 

including some attention to programme content 
♦ is undertaken by UNHCR staff 
♦ goes office by office on a 5-year cycle 
♦ does not tackle thematic management issues 
♦ reports are confidential 

Evaluation: 
♦ is operations results focused  
♦ pays some attention to management issues 
♦ is carried out mostly by outsiders 
♦ may be programme specific or thematic 
♦ has no fixed timetable 
♦ findings are published 

 
There is some overlap between inspection and evaluation with regard to operations management. 
The same stakeholders will be interviewed within inspection and evaluation and they themselves 
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may not understand the difference between the two.  The boundaries do need clarifying, but this 
is beyond the scope of this review.     
 
3 STRATEGY FOR DEVELOPING THE EVALUATION FUNCTION 
 
1.9 What is the “Evaluation Function” 
 
There seems to be some confusion in the organisation about the meaning of “Evaluation 
Function”.  The EPAU is not the evaluation function, nor is a plan for evaluations.  Rather the 
evaluation function is the totality of UNHCR’s management practices, training, methodology and 
activity in evaluation.  Donors are justifiably frustrated that UNHCR persists in not developing a 
plan for the development of the evaluation function.  It may be that UNHCR has not properly 
understood what the most vocal donors are looking for. Certainly the EPAU’s own report, 
Enhancement of the Evaluation Function in UNHCR – Proposed Plan of Action – June 1999, 
seems to miss the point, as does the latest paper on evaluation activities prepared for Excom 
(A/AC.96/935). 
 
1.10 Goals for the Evaluation Function 
 
It is recommended that UNHCR adopts the following goals for its evaluation function: 
♦ UNHCR will undertake more evaluations across its operations and make better use of them 

for accountability and learning 
♦ Operations managers will take increasing responsibility for initiating and managing 

evaluations  
♦ Evaluation findings will be followed up by the project owner 
♦ UNHCR will disseminate the findings of evaluations more widely and feed them into policy 

development 
 
1.11 Components in the Development of the Evaluation Function 
 
It is recommended that UNHCR adopts four components required to put these goals into 
practise, encompassing: 
♦ Soft measures – to create understanding and commitment 
♦ Hard measures - management rules and resources dedicated to evaluation  
 
1.1.1 Outreach to bureaux and field programmes 
 
Up to now EPAU has put more effort into communicating with donors, other UN agencies, NGOs 
and HQ units than it has to explaining the purpose and benefits of evaluation to UNHCR field 
offices.  This emphasis now needs to be reversed. 
 
1.1.2 Building commitment  
 
Commitment needs building at two levels: 

♦ Firstly, in winning hearts and minds, operations managers need to see good examples of 
evaluation taking place and to see managers who undertake or invite evaluation being 
affirmed by their managers 

♦ Senior management needs to put out a message along the lines of:   
“When budgets are tight more attention needs to be given to evaluation, not less.  While 
the goal is protecting/serving refugees, this depends on being cost-effective, listening to 
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refugees, learning, improving and showing that all these are happening.  The reputation of 
UNHCR depends on commitment to self-critical learning and openness to evaluation. 
Funds will continue to be under pressure if the organisation under-performs in this area”. 

 
1.1.3 Management rules 
 
Because the level of understanding, interest and activity in evaluation is low, UNHCR needs to 
add a few easily understood operations management regulations to kick start the process of 
managers taking the initiative.  The aim should be for managers to be approaching EPAU for 
assistance because they need/want to, rather than EPAU having to sell the idea to the unreceptive.  
UNHCR, and specifically the Evaluation Committee, will need to agree and publish these rules.  
These should cover, for example: 

♦ Each bureau to commission and manage at least one major externally led evaluation per 
year, with management follow-up process including time scales and designated 
responsibilities for action.  Bureaux heads to be responsible for compliance. 

♦ All projects cumulatively costing $20 million plus to be formally evaluated at least once 
every three years – so as to capture long running programmes no longer in the news 

♦ EPAU to directly manage three thematic evaluations per year leading to policy 
recommendations 

♦ Each evaluation has a designated owner responsible for follow-up 
 
It is recommended that UNHCR puts in place a follow-up mechanism for evaluations similar to 
that used for inspection.  Each evaluation report will contain a consolidated list of 
recommendations to which the specified project owner must respond point by point, specifying 
what action is to be taken in response, by whom and by when.  The Evaluation Committee will 
monitor how well recommendations are assessed and followed up.  
 
1.1.4 Resources 
 
Evaluation is not just another programme support/administration cost.  UNHCR management will 
need to show its commitment to evaluation by placing funds in the most appropriate budget lines 
so that they will be both put to best use and not cut at the first sign of financial stress.  The key 
question then becomes where best to locate evaluation budgets?  The options are to put budget 
lines into: 

1. All programme budgets (as per the OMS Working Paper on Evaluation) 
2. Country level or region 
3. Bureaux – this budget line already exists, though generally not used 
4. Within EPAU (in addition to EPAU’s own consultancy budget) but for the use of 

operations managers only  
 
Option 2 is the ideal but it is recommended that, in the first instance, option 3 is adopted with 
each Bureau developing an evaluation plan and budget for the year.  EPAU will co-sign for each 
evaluation project to assure the quality of the terms of reference, consultant selection and 
budgeting.  Over time, and as evaluation practice improves, budgets should be further 
decentralised – as in Option 2. 
 
1.12 Plan of Action 
 
In order to increase the effectiveness of the evaluation function in UNHCR the organisation needs 
a step by step programme for increasing the understanding, good practice and wider application 
of evaluation across its operations.  Strengthening the evaluation function will involve the gradual 
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decentralisation of responsibility for evaluation away from EPAU while building up managers’ 
skills and providing tools for managing evaluations.  A phased approach is recommended.   
 
UNHCR will need to decide for itself the details of a forward strategy.  Some elements are 
suggsted below as a starting point for discussion by the Evaluation Committee, leading to a firm 
plan of action for presentation to Excom. 

Now   
♦ Develop strategic plan for strengthening of the evaluation function and promote to the 

upcoming Excom meeting - Excom is likely to ask for this anyway. 
♦ Strengthen the Evaluation Committee by having one person from each Bureau as a 

member. 
 2001  
♦ Put additional evaluation budgets into the Bureaux (say $500k in total for 2001) with the 

proviso that these funds can only be used for evaluations. 
♦ EPAU to provide training to the Bureaux and co-sign evaluation TORs and budgets. 
♦ Allow country operations to budget for and manage evaluations from 2001 following, on 

a voluntary basis. 
♦ Strengthen EPAU resources (See more on this below). 
2002 
♦ Programme instructions to make evaluation a budget line for every country, requiring an 

evaluation plan and budget for the year.  This is where field managers will start taking 
ownership of evaluation for themselves, if they haven’t already started to do so. 

♦ Training for selected field operations. 
 
Donors will be encouraged by such a plan and it will strengthen their hand in allocating both 
unearmarked funding to the UNHCR single budget and earmarked funding to evaluation.  
 
1.13 Setting Priorities 
 
The process by which evaluation topics are selected is not very clear. In the absence of an overall 
UNHCR operations strategy, priorities for EPAU-run evaluations are set by a judicious mix of 
consensus amongst staff (EPAU have been active in consultation on priorities) and senior 
management views, partially informed by donor priorities.  The Evaluation Committee will need 
to revisit the prioritisation process.  There are plenty of candidates for thematic evaluations 
already, more than enough to carry the programme of evaluations forward until a new UNHCR 
overall strategy is developed. 
 
1.14 Evaluation Committee 
 
This committee is yet to meet but potentially provides the key to: 

♦ putting authority behind evaluation findings 
♦ tying evaluation into the oversight function without combining it with Inspection 
 

It is advised that this committee should not be called the Evaluation and Performance Review 
Committee.  While the organisation clearly needs a revised performance review framework, it 
should not be the job of the Evaluation Committee to develop that framework.   
 
The relationship between the Evaluation and Oversight Committees will need to be clarified. 
 
All bureaux should be represented on the Evaluation Committee.   
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The Committee’s TOR will need refining, re-affirming and re-communicating.  The Committee 
will: 

♦ Review progress in evaluation organisation-wide 
♦ Monitor staffing and spending on evaluation across the organisation 
♦ Review evaluation policy.  The current “policy” is the four principles – a new policy will 

need to be developed and published once management rules for evaluation have been 
agreed 

♦ Agree Bureaux and EPAU plans for evaluations for the year, ensuring they are in line 
with priorities set out in UNHCR’s strategic plan for its operations, once the plan exists 

♦ Monitor quality of work of evaluation project teams 
♦ Monitor responses to and action on evaluation recommendations  
♦ Act as guardian of UNHCR’s rules and procedures on evaluation  

 
 
4 RESOURCES ASSIGNED TO EVALUATION  
 
Currently UNHCR is using less of its resources for evaluation than other comparable UN 
agencies, for example UNDP, UNICEF, and WFP, as the previous consultant’s report showed.    
 
The total budget for EPAU including staffing and consultancies is about 0.2% of UNHCR’s 
operations budget.  It does not seem to be possible to track spending on evaluations initiated 
elsewhere, although there are programme reviews taking place outside EPAU.  Conceivably, 
UNHCR’s total spend on all types of operations reviews and evaluations could be as much as 
0.3% of the operations budget. 
 
This does not compare favourably with other agencies, though it should be born in mind that 
spending on evaluations of emergency programmes is generally lower as a percentage of budget 
than evaluation of development programmes.  Literature on evaluation suggests 2-3% of 
programme budget as a norm; but it is highly unlikely that spending on humanitarian emergency 
evaluation is as high as this.   
 
UNICEF, for example, has a central evaluation team of three and a monitoring and evaluation 
officer in each of their seven regional offices. It also has a theoretical commitment to spending 
5% of budget on evaluation.  Despite this, it is only just getting started on the evaluation of its 
emergency programmes.  ICRC is aiming for 0.5% of total budget as its spend on evaluations.  
Evaluation of emergency programmes is a relatively new practice but it is growing, as the recent 
rash of 20 plus evaluations in Kosovo illustrates.  UNHCR cannot afford to be left behind and 
given the current level of scrutiny it enjoys, should try to be ahead of the game. 
 
HCR’s own resourcing of evaluation is actually less than the 0.2% mentioned above because, of 
the $1.18 million for EPAU in 2000, $710K came directly from donors.  Of this, the British 
Government (DFID) has provided $560K2 and the US Government $150K for research. DFID is 
likely to continue to support evaluation in UNHCR as long as it sees progress being made in the 
development of the evaluation function.  It is recommended that UNHCR fully funds the core 
costs of staffing within the unit.   
 

                                                           
2 Of the $560k provided by DFID, it was agreed that 50% would be seen as part of the single budget and 
50% would be additional funding 
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The EPAU is on track to use its consultancy budget if funded at the predicted 80% level, and will 
be slightly under-spent if 100% of the budget is funded. EPAU’s budget is vulnerable because it 
depends on continued donor support.  However, a well formulated forward strategy for the 
evaluation function should provide a fundraising tool in its own right.   
 
In order to strengthen EPAU, it is recommended that one additional P4 post and one extra 
administration post be added in order that the unit can fulfill the roles as described below.  In 
general, UNHCR is facing pressures to cut its budgets and there is currently a recruitment freeze.  
However, there is a good case for making evaluation an exception.   
 
Ideally, all bureaux should have their own evaluation officers.  Africa has something close in a 
Senior Policy Research Officer but no other bureau has such a post. In order to get bureaux 
initiating and managing evaluation, it is not necessary at this stage to add evaluation officers to 
the regional Bureaux.  If EPAU supports operations managers in developing their capacity to 
organise evaluations as they respond to new organisational imperatives to conduct evaluation, this 
could be an effective alternative. 
 
Some donors have offered to provide an extra person to strengthen EPAU.  There are hurdles to 
be overcome in relation to the current recruitment freeze, the number of floating staff in UNHCR 
and the donors placing conditions on the nationality of the additional personnel.  Hopefully these 
barriers can be overcome to allow at least one gratis placement or secondment. 
 
(On a point of detail revised budget codes are required for evaluation to separate it out from 
research and sub-codes are needed for consultancy fees and training in evaluation.) 
 
 
5 ROLE OF EPAU 
 
1.15 QA and Advisory 
 
EPAU should be playing a quality assurance and advisory role not an executive one.  In the first 
instance, perhaps for the next two years, EPAU should be represented on each evaluation steering 
committee but should generally not be the chair of that committee.  For thematic evaluations 
covering the whole of UNHCR’s operations the chair of the committee should be the Assistant 
High Commissioner, especially where the purpose is the review of a key UNHCR policy.  In 
some circumstances the AHC may delegate the chair to the Head of EPAU.   
 
EPAU should not be responsible for evaluation follow-up but will need to play a monitoring role, 
reporting to the Evaluation Committee when it is concerned that recommendations are not being 
pursued by management.  It is inappropriate in any case for the Head of the Unit at P5 level to be 
trying to ensure that D1/D2 managers are acting on evaluation results.  The authority backing 
evaluations should be coming from the Evaluation Committee.  
 
1.16 When to be user-friendly 
 
EPAU has worked hard to establish a user-friendly, responsive approach following the separation 
of the central evaluation capacity from the former Inspection and Evaluation Unit.  This has 
contributed to the generally positive feedback to EPAU's work.  However, some interviewees 
reported that the approach taken by EPAU staff when undertaking evaluations is too soft.  EPAU 
will need to adopt a more rigorous and harder edge when carrying out evaluations itself, having 
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the courage of its own convictions, and giving its views without clearing them with others – as 
per the principal of Independence.  EPAU should retain its facilitative style when helping other 
operations managers to engage with and manage evaluations.   
 
1.17 More than Evaluation 
 
EPAU’s remit goes beyond evaluation.  It also has responsibilities for policy analysis and the 
Head of the unit has also brought some responsibilities for research with him into the new unit.  
Donors have questioned the combination of policy and evaluation within the same unit but 
potentially this combination is a very good idea because of the scope for applying lessons from 
evaluations directly to operations policy.  UNHCR could do more to sell this concept to Excom.   
 
There is also a danger that resources will be diverted away from evaluation into ad hoc requests 
from senior management for work on policy issues and into involvement in various working 
parties.  There is some evidence that this diversion is already taking place.  The Research papers 
commissioned by EPAU are certainly valued inside UNHCR and, reportedly, beyond.  Several 
papers on issues relevant to UNHCR field operations have been produced in the last year – see 
list in Annex 5.  EPAU does not have the personnel to cover properly the management of 
evaluations, taking part in evaluations, policy analysis and ad hoc requests. 
 
1.18 Commissioning versus Conducting Evaluations 
 
The EPAU has been concerned that its members should take part in evaluation exercises rather 
than simply managing teams of consultants.  This is understandable given that only the head of 
the unit has any prior experience in evaluation.  Unit members feel that job satisfaction would be 
greatly reduced without active participation in evaluation.  As the number of evaluations across 
the organisation increases, the amount of time that EPAU members can spend doing evaluation 
will reduce.  It is suggested that a future time split for the unit’s evaluation effort might be as 
follows : 
 

40% Commissioning and managing thematic evaluations 
40% Advising, monitoring bureaux/offices, developing good practice 

guides/systems, training operations staff on how to devise, 
commission, manage and follow-up, reviewing TORs, consultant 
selection, methodology, costs3. 

20% Doing evaluations 
 
EPAU should confine itself mostly to undertaking and managing evaluations that are either policy 
focused or test new evaluation methodologies.  It will not be possible for EPAU to carry out or 
manage all the evaluation of individual operations that will be required to provide a basic level of 
accountability as defined in the new rules, so more time needs to go into building the capacities of 
others to do so. 
 
1.19 Managing Evaluations 
 
EPAU is learning how to commission and manage evaluations and has discovered how much 
time it takes to manage major evaluations projects well, even when they are farmed out to 
consultancy firms that have the capacity to handle their own administration.  In the light of this, it 
                                                           
3 The Permanent Mission of  Canada wants to encourage UNHCR to use the currently under-
utilised Canadian Trust Fund to help fund the development of systems and skills in evaluation 
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may be wise to revisit the list of evaluations that EPAU has committed itself to undertaking or 
overseeing in the next year.  It is recommended that: 

♦ some of the planned evaluations are cut out or pushed forward into 2002. Donors are not 
looking for lots of evaluations but for strategic prioritisation and policy development 
resulting from the learning gained. 

♦ the evaluations are presented in a more coherent and strategic way - there is actually more 
strategic thinking behind the composition of the evaluation plan than the Excom paper 
reveals  

 
1.20 Dissemination 
 
EPAU are aware that this is an underdeveloped area at the moment.  This review has not had time 
to look at this topic in detail.  Dissemination is about good communication – getting the message 
across.  It is not making multiple copies of reports and circulating them.  In a paper-ridden 
organisation such as UNHCR, this is unlikely to cause lessons learnt to penetrate anyway.  
Initiatives to be taken by EPAU could include: 
 
♦ The first task is to explain to field offices what evaluation is.  A briefing note is required and 

EPAU needs to take advantage of other fora, for example regional strategy workshops.  
(When there are some management rules in place, people will be keener to listen).  At the 
same time, EPAU can help to make these meetings good self-evaluation events in themselves.  
Diplomatically piggybacking on other meetings can be a good way to raise awareness and 
gauge the training needs of operations staff. 

♦ EPAU should consider publishing paper summaries of evaluations, 2 sides at most, with some 
desk-top-publishing to make them attractive and easily and quickly read. 

♦ EPAU already makes input to the UNHCR Intranet and web site, with full text versions of 
evaluation and research documents.  (UNHCR is planning to move to Adobe format but it is 
suggested that HTML is retained as well because Adobe Acrobat is tedious to use for those 
with slower computers, modems or poor phone lines) 

♦ UNHCR already has the KIMS CD-ROM containing evaluation documents, research papers 
etc.  This could be enhanced by adding best practice guidelines on evaluation methodology 
and guidelines on managing evaluations.  

♦ EPAU could produce an Evaluation newsletter.  EPAU could invite contributions from 
programme managers, summarise findings from evaluations, discuss new developments in 
methodology and cite interesting examples from sister and partner agencies. There are 
already many UNHCR internal newsletters, so it would have to be very well produced to gain 
a readership.   

♦ EPAU will need to develop a central Consultants Database to which the whole organisation 
will have access.  As operations managers in the field commission their own evaluations, 
regional databases of consultants will also be needed and field managers are likely to turn to 
EPAU for advice on this.  Some international NGOs already have databases of this kind and 
they could be consulted on their experience. 

 
1.21 Professional Development 
 
EPAU should be ensuring the professional development of its own members.  While training is 
currently being planned for the members of the unit and a few other interested HQ staff, EPAU 
should be in a position to provide training itself.  The link to the UK-based ALNAP4 network 
should be exploited because it is currently the best-developed network of evaluation specialists in 
                                                           
4 Active Learning Network on Accountability and Performance in Humanitarian Assistance 
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the humanitarian field.  Their meetings are often in the UK but the investment and time in 
traveling to them would be worthwhile. 
 
The issue of specialist posts was raised a number of times in interviews.  Evaluation is one area 
where it is recommended that organisation retain at least one specialist in EPAU.  This would 
have two benefits: 
♦ Credibility.  As things stand, EPAU members will find themselves interacting with partner 

organisations with more developed expertise in evaluation, so there could be an issue of 
professional credibility.  Currently, only the Head of EPAU has a track record in evaluation.  

♦ Continuity.  Generalist posts can be rotated frequently, especially if the personnel have come 
to Geneva from non-hardship posts.  Two of the three professional grade posts in the unit are 
due to be rotated in 2002 – hardly conducive to supporting the establishment of an effective 
evaluation function.  UNHCR needs to consider how to stop the unit’s current progress from 
being undermined by rotation. 

 
If this revised role definition for EPAU is accepted, it is recommended that its Mission Statement 
is updated to reflect the roles described above. 
 
 
6 MANAGING EVALUATION CONSULTANCY ASSIGNMENTS 
 
1.22 Evaluation Consultancy Assignments 
 
The process for managing evaluation consultancies and providing properly formulated 
information for management follow-up needs improvement.   
 
Competitive tendering for consultancies is now a requirement in UNHCR with the exception of 
small consultancies undertaken by individuals.  Competitive tendering is a good way of ensuring 
value for money but, as EPAU has discovered, it can generate a good deal of work. EPAU can 
take steps to limit the work effort.   
 
It is recommended that there is a move to on-line registration of firms of consultants and 
individual consultants to save EPAU the work of entering consultants’ details.  The 250 or so 
consultants with CVs already sent to EPAU should be asked to re-submit on-line.  It is 
recommended that EPAU talks to other agencies, for example UNOPS, about their experience 
with on-line registration.  There will also be a need for on-line searching facilities so that Bureaux 
and field offices will be able to access relevant consultant’s records.   
 
EPAU has recently been moving towards the use of lump sum consultancy.  This move is 
supported because it requires less management and puts more emphasis on paying for a finished 
product rather than simply buying consultancy time.  EPAU should review its blanket application 
of DSAs within consultancy budgets because it is probably loosing money through this practice.  
 
It is recommended that EPAU publishes consultancy opportunities on the web and invites 
Statements of Capability from consultants rather than expressions of interest.  This then allows 
consultants to be shortlisted before inviting them to tender, thereby considerably reducing the 
work involved for the evaluation steering committee in assessing the consultants’ bids.  In the 
move to use consultancy firms who are able to be self-managing, EPAU should take care not to 
exclude individual consultants with specialist expertise, but who may not be able to manage 
consultancy teams or to pre-fund consultancy costs.   
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It is recommended that EPAU organises a workshop of four to five UN agencies and perhaps a 
few international NGOs to look at best practice in managing evaluation consultancies (rather than 
best practice in evaluation).  This might be a two-day facilitated workshop and could provide 
useful information to input into an UNHCR manual on managing evaluations.  Both EPAU and 
operations managers could benefit from such a manual.  This in turn could form part of an 
Evaluation Manual, as previously recommended in Anema’s 1998 report. 
 
1.23 Steps in the Evaluation Process  
 
Members of EPAU have requested further guidance of the sequence of steps in managing 
evaluation consultants.   

♦ Form Evaluation Steering Committee and appoint the Chair who is the project owner (for 
example, Head of a Regional Bureau in Africa would be the project owner for the evaluation 
of a country programme within that region) 

♦ Steering Committee drafts and agrees terms of reference in consultation with field managers 
and, where possible, refugee representatives and partners 

(Next 4 steps relevant when using external consultants) 

♦ Advertise consultancy reqirement on the web giving details of scope, approximate timing and 
outputs required but not an expected cost, and inviting statements of capability 

♦ Steering Committee to shortlist consultants and invite tenders 

♦ Steering Committee to appoint consultants and (optionally) negotiate with consultants for 
inclusion of UNHCR staff member or partner representative in evaluation team 

♦ Agree budget  - contract to be drawn up by Supply and Transport Section 

♦ Evaluation team carries out evaluation 

♦ Evaluation report to contain executive summary of two sides maximum and consolidated list 
of recommendations immediately following the executive summary (the same 
recommendations may or may not appear in the body of the text) 

♦ Evaluation team may optionally produce a covering letter containing any highly sensitive 
feedback that needs to be communicated outside the report 

♦ The evaluation reports should be scrutinised for conformance to the TOR, and for clearly set 
out recommendations. Text should not need major editing or correction and should be 
returned to the main author unapproved if it does.  (EPAU is putting too much time into 
editing and proof reading of reports – either insist on a better product to start with, or 
outsource the revision work). 

♦ Project owner is responsible for collating management response to the recommendations, 
stating who is responsible for implementation of any changes and when they will be achieved 
(it is not the job of the evaluation team to assign these responsibilities) 

♦ Evaluation Committee to follow-up on compliance, with advice from EPAU where necessary 

♦ Review of project owner’s response to the evaluation becomes part of the their annual 
performance review 
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7 OTHER RECOMMENDATIONS 
 
1.24 Accountability Framework 
UNHCR has an Accountability Framework, which is described in the Financial Management 
Accountability booklet issued to all managers and around which there has been a substantial 
training programme.   
 
It is recommended that a parallel booklet with a title such as “Accountability for Operational 
Results” be developed to set out a manager’s responsibilities.  As it stands, accountability for 
operational results is so far undefined in UNHCR. 
 
EPAU has produced a paper, “UNHCR's organisational oversight and performance review 
framework”, which helpfully brings together descriptions of the overlapping functions of audit, 
inspection, investigation, and evaluation.  This is a good aide memoire but it is recommended that 
UNHCR provides its managers with an integrated accountability framework that sets out their 
obligations and the support they can expect to receive in all these areas. 
 
A more comprehensive accountability framework might encompass : 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Monitoring progress 
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Responding to
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ANNEX 1 
 

TERMS OF REFERENCE 
IMPROVING THE EFFECTIVENESS OF THE EVALUATION FUNCTION IN 

UNHCR 
 

 
UNHCR's Evaluation and Policy Analysis Unit (EPAU) was established in September 1999, 
with the purpose of reinforcing the capacity and impact of the evaluation function. The 
purpose of this consultancy is to take stock of the unit's work and to recommend practical 
ways in which the evaluation function might be more effectively linked to the organization's 
operational bureaux and other UNHCR units involved in institutional learning, oversight and 
change. More specifically, the consultancy will examine: 
    
• How the EPAU work programme is planned 
• How individual evaluation projects are established, managed and implemented 
• How evaluation findings are disseminated  
• How learning from the evaluations is extracted and disseminated  
• The role of management in responding to and following up on evaluation results 
• The way in which UNHCR manages its response to external evaluations 
• How the impact of the evaluation function can be assessed 
• The organisational relationship between EPAU and other relevant sections at UNHCR 

headquarters 
 
The bulk of consultancy will be conducted in the UNHCR offices in Geneva and will include:  
 
• A review of relevant documentation 
• Face to face and phone interviews with key stakeholders, including the EPAU team, a 

selection of programme and other managers, and donors.  
 
The consultancy will be undertaken in August/September 2000.  
 
The consultancy company will provide a debriefing to EPAU at the end of the mission in 
Geneva, and a report of between five and ten pages within two weeks of the completion of the 
consultancy contract. A copy of the report will be provided to DFID, which will fund the 
consultancy. The report may also be placed in the public domain. 
 
UNHCR will arrange meetings with key stakeholders and will arrange hotel accommodation, 
which the consultancy company will pay for from the contract sum.   
 
 
 
3.8.2000 
 



ANNEX 2  
 

SCHEDULES OF 
INTERVIEWEES 

DOCUMENTS CONSULTED 
 
Interviewees 
 
UNHCR HQ, Geneva   
Jeff Crisp Head  EPAU 
Arafat Jamal Evaluation Officer EPAU 
Naoko Obi Evaluation Officer EPAU 
Diana Cipollone Assistant EPAU 
Sue Mulcock Administrator EPAU 
Rick Barton Deputy High Commissioner  
James Lattimer Senior Change Management Officer Operations Management Systems 
Sajjad Malik Senior Rural Settlement Officer Operational Field Support 
Arnulv Torbjornsen Head NGO Coordination 
Soren Jessen-Petersen Assistant High Commissioner  
Khassim Diagne Senior Policy Research Officer Africa Bureau 
Luc Stevens Senior Inspection Officer Inspection Unit 
Michel Gaud  Acting Head Emergency Response Section 
Jean-Marie Fakhouri Controller/Director Division of Resource Management 
Diane Goodman Training Officer Department of International Protection 
Pierre-Francois Pirlot Acting Director Division of Operational Support 
Chris Talbot Senior Education Officer Health and Community Development 
Pirrko Kourala Head Inter-Organisation Affairs 
Mike Alford Head Staff Development Section 
Bjorn Johanssen Staffing Review  
   

Donors/Others   
Louise Lavigne Counsellor Permanent Mission of Canada  
Anne Marie Sloth Carlsen Deputy Permanent Representative Permanent Mission of Denmark 
Mukesh Kapila Head, Complex Humanitarian Disasters DFID (UK Government) 
Wayne MacDonald Head, Planning, Monitoring and Evaluation ICRC 
Martin Murama 
Robin Medforth-Mills 
Robert Fuderich 

Project Officer, Emergency Programmes 
Senior Programme Officer 
Monitoring and Evaluation Adviser 

UNICEF Geneva 

Ed Shrenkenburg Chief Executive ICVA 
 
 



ANNEX 3 
 

KEY DOCUMENTS CONSULTED 
 
Enhancement of the Evaluation Function in UNHCR – PLAN:NET 2000, November 1998 
 
Enhancement of the Evaluation Function in UNHCR – Proposed Plan of Action – June 1999 
 
Comments by Denmark on the Proposed Plan of Action, June 1999 – July 29 1999 
 
Comments by Canada on the Proposed Plan of Action for the Enhancement of the Evaluation Function 
in UNHCR, July 2 1999 – undated 
 
Project Submission to the UK Department for International Development – Office of the UNHCR 
Evaluation and Policy Unit – undated but early 2000 
 
UNHCR Memo 11.7.2000 – Evaluation and Performance Review Committee – includes proposed TOR 

 
Draft Proposal to Design and Conduct Pilot Evaluation Training for UNHCR EPAU – June 13 2000 
 
Update on the Change Management Process – Excom paper Sept 4 2000 
 
UNHCR’s Evaluation Activities – Excom paper August 10 2000 
 
UNHCR’s Excom Follow-Up – from ICVA web site 
 
Leaflet from Inspector General’s Office on Inspections and Investigations - undated 
 
Evaluation and Policy Analysis Unit – Mission Statement – undated 
 
EPAU Checklist of current and planned activities – undated 
 
UNHCR’s organisational oversight and performance review framework – August 29 2000 
 
The Kosovo refugee crisis – an independent evaluation of UNHCR’s emergency preparedness and 
response – A Suhrke et al., EPAU, February 2000 
 
Follow-up to the recommendations of the Kosovo evaluation – compiled by EPAU August 29 2000 
 
Working as a Manager in UNHCR – June 2000 
 
Sample Inspection Reports – various 2000 
 
Financial Management Accountability  - UNHCR, November 1997 
 
UNHCR Interim Strategy Paper – DFID – July 2000 
 
Review of UNHCR Country Programmes – Synthesis of Findings – DFID May 2000 
 
OMS Working Paper – Evaluation in the OMS – undated 
 
OMS Working Paper – Enhancing Programme and Project Design – September 11 2000 
 
Strategy Paper on the Reinstatement of Self-Evaluation as an integral part of the Operations 
Management Cycle – draft 
 
Planning and Organising Useful Evaluations – UNHCR Inspection and Evaluation Service - Jan 1998 
 
Achievements and Impact – UNHCR Global Report 1999 
 



ANNEX 4 
 

EVALUATION COMMITTEE TERMS OF REFERENCE  
 

 
The purpose of the Committee will be twofold: to provide guidance and support to 
UNHCR's evaluation and policy analysis function;  and to maximize the impact of 
that function by ensuring that it is effectively linked to other parts of the 
organization, especially those involved in organizational learning, policy 
development and oversight activities.  
 
The Committee will meet on a quarterly basis and will consist of representatives 
from the Executive Office, the four 'pillars', and at least one regional bureau. The 
Committee will initially comprise the following staff members: N. Morris (Executive 
Office and Chairperson of the Committee);  M. Alford (DRM); R. Ashe (DOS); K. 
Diagne (RBA); I. Khan (DIP) and P. Kourula (DCI).  Jeff Crisp (EPAU) will act as 
secretary to the Committee.  Additional staff members may be invited to contribute 
to specific meetings and agenda items of the Committee.   
 
The Committee will: 
 
1.  Review the EPAU work programme prior to submission to the High 
Commissioner and SMC; and to make proposals for the inclusion of new evaluation 
and policy analysis projects; 
 
2.  Review completed evaluation and policy analysis projects and make 
proposals for the effective dissemination, follow-up and implementation of 
evaluation findings; 
 
3.  Be kept informed of significant evaluation and policy analysis activities 
taking place outside of UNHCR, including external evaluations of UNHCR 
programmes and projects;   
 
4.  Facilitate the effective exchange of ideas and information between units and 
staff members involved in institutional learning, policy development and oversight 
activities.  
 
Members of the Evaluation Committee may be asked to review the Terms of 
Reference for evaluation and policy analysis projects; to provide comments on draft 
evaluation and policy analysis papers; and to sit on Steering Committees established 
in relation to specific evaluation and policy analysis projects. 
 
 
 
 
 
EPAU/7-2000 



ANNEX 5 
 

EPAU COMMISSIONED PAPERS ON NEW ISSUES IN REFUGEE RESEARCH 
 
• Working Paper No. 29: Are refugee camps good for children?, Barbara Harrell-Bond, 

Distinguished Adjunct Professor, Forced Migration and Refugee Studies, American 
University in Cairo, Dept. 417, P.O. Box 2511, Cairo 11511, Egypt (August 2000)  
 

• Working Paper No. 28: Africa's refugees: patterns, problems and policy challenges, Jeff 
Crisp, Evaluation and Policy Analysis Unit, UNHCR, CP2500, CH-211 Geneva 2, 
Switzerland (August 2000)  
 

• Working Paper No. 27: Towards a common European migration and asylum policy?, Colleen 
Thouez, Consultant, UNHCR, CP2500, CH-211 Geneva 2, Switzerland (August 2000)  
 

• Working Paper No. 26: Refugee involvement in political violence: quantitative evidence from 
1987-1998, Sarah Kenyon Lischer, Center for International Studies, Massachusetts Institute of 
Technology, 292 Main St. E38-6th floor, Cambridge MA 02139, USA (July 2000)  
 

• Working Paper No. 25: Conflict, displacement and reintegration: household survey evidence 
from El Salvador, Sarah Gammage and Jorge Fernandez, International Center for Research on 
Women, 1717 Massachusetts Avenue, NW, Washington, DC 20036, USA (July 2000)  
 

• Working Paper No. 24: Humanitarian agendas, state reconstruction and democratisation 
processes in war-torn societies, David Moore, Economic History and Development Studies, 
University of Natal, Durban 4014, South Africa (July 2000)  
 

• Working Paper No. 23: The role of African regional and sub-regional organisations in 
conflict prevention and resolution, Abiodun Alao, African Security Unit, Centre for Defence 
Studies, King's College, University of London, Strand WC2R 2LS, United Kingdom (July 
2000)  
 

• Working Paper No. 22: International refugee aid and social change in northern Mali, Stefan 
Sperl, School of Oriental and African Studies, University of London, United Kingdom (July 
2000)  
 

• Working Paper No. 21: 'Return is struggle, not resignation': lessons from the repatriation of 
Guatemalan refugees from Mexico, Steffanie Riess, Flat 7, St. Stephen's Mansions, 
Monmouth Road, London W2 5SE, United Kingdom (July 2000)  
 

• Working Paper No. 20: Forced migration and the evolving humanitarian regime, Susan F. 
Martin, Institute for the Study of International Migration, Georgetown University, 
Washington, DC, USA (July 2000)  
 

• Working Paper No. 19: Refugee identities and relief in an African borderland: a study of 
northern Uganda and southern Sudan, Jozef Merkx, UNHCR, CP 2500, CH-1211 Geneva 2, 
Switzerland (June 2000)  
 

• Working Paper No. 18: Negotiating humanitarian access in Angola: 1990 - 2000, Anna 
Richardson (June 2000)  
 

• Working Paper No. 17: Access to safety? Negotiating protection in a Central Asian 
emergency, Arafat Jamal, Evaluation and Policy Analysis Unit, UNHCR, CP2500, CH-211 
Geneva 2, Switzerland (February 2000) 
 

• Working Paper No. 16: A state of insecurity: the political economy of violence in refugee-
populated areas of Kenya, Jeff Crisp, Evaluation and Policy Analysis Unit, UNHCR, CP2500, 
CH-211 Geneva 2, Switzerland (December 1999) 
 



• Working Paper No. 15: Returning refugees or migrating villagers? Voluntary repatriation 
programmes in Africa reconsidered, Oliver Bakewell, 27 Tynemouth Road, Tottenham, 
London N15 4AT, United Kingdom (December 1999) 
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