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Introduction to the review 

1. The United Nations High Commissioner for Refugees (UNHCR) continues to ensure its 
protection mandated responsibilities and to provide basic material/life-sustaining assistance 
to the 90,000 refugees out of a total camp population of 165,000 Sahrawi refugees, as 
estimated by the host country (Algeria), since the mid-1970s. UNHCR did not pursue a 
search for durable solutions under its 1951 mandate when it has well noted in the UN 
Security Council Resolution 650 of 29 April 1991 that there can only be a political solution to 
this refugee situation under the UN auspices. The current stalemate persists however, given 
that the political track remains under an impasse.  As a result, refugees continue to live in 
difficult conditions in the harsh environment of the Algerian desert, where the camps 
hosting the refugees are located, and to depend on international aid. 

2. Pursuant to UN Security Council Resolution 1282 of 1999 and subsequent resolutions, 
UNHCR has been promoting the Confidence Building Measures (CBMs) programme in 
cooperation with the Kingdom of Morocco, the Frente POLISARIO, Algeria as the host 
country for Sahrawi refugees, and Mauritania.  

3. The programme, under UNHCR’s humanitarian track, is non-political and is designed, 
in line with UNHCR’s mandate, to address the protracted situation of Sahrawi families 
separated by the conflict for nearly 40 years, that is between the family members who reside 
in the remote camps near Tindouf, South West Algeria, and those in the Western Sahara 
Territory. The programme offers an opportunity for these Sahrawi families to re-unite 
temporarily. 

4. The CBM activities’ immediate aim is to address the humanitarian needs of separated 
families allowing them to meet and communicate. These activities could also help to bring 
about a solution for these families and to establish a certain level of confidence among the 
concerned parties.  

5. In February 2011 and January 2012 at the high-level meetings in Geneva on Confidence 
Building Measures, the parties (i.e. the Kingdom of Morocco and the Frente POLISARIO) and 
the two neighbouring countries, Algeria and Mauritania, reiterated their support for 
UNHCR to organize an evaluation mission of the CBM programme to assess the 
humanitarian impact of this programme and its relevance in complementing the efforts of 
the UN in finding a political solution that would allow the refugees to return to their places 
of origin. 

6. As a result, the Middle East and North Africa (MENA) Bureau and the Executive Office 
of the High Commissioner tasked the UNHCR Policy Development and Evaluation Service 
to carry out an evaluation mission to review UNHCR’s Confidence Building Measures with 
special emphasis on the following aspects: 

 Management and operational issues: are the CBM activities implemented by UNHCR 
cost-effective and have other alternatives been considered? Is there adequate fund-
raising for this operation? Is the UNHCR configuration in the field, including 
staffing, suited to the needs? Is the MINURSO and CIVPOL support achieving 
synergies with the CBM activities implemented by UNHCR?  
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 Humanitarian impact on beneficiaries: what is the impact, if any, on the lives on 
Saharawi families who have been separated for decades and on their prospects of 
finding durable solutions? 

 Impact on the confidence among the parties: to what extent did the CBM activities 
implemented by UNHCR contribute to improve the confidence among the 
concerned parties? Do they complement UNHCR’s core mandate and the efforts of 
the Secretary General to seek reconciliation and to find a political solution? 

7. After the evaluation mission, a high-level delegation from UNHCR’s Executive Office 
and the MENA Bureau undertook a regional mission to Algeria, including the refugee 
camps near Tindouf, Morocco, the Western Sahara Territory and Mauritania. 

Methodology 

8. The review was undertaken by a staff member from the UNHCR Policy Development 
and Evaluation Service and by a staff member from the UNHCR MENA Bureau. It consisted 
of the following activities: 

 Prior to the field trip the team carried out a document review and interviews with 
key UNHCR staff in Geneva and phone interviews with academics (elsewhere). 

 Subsequently the team undertook a field trip (16-26 June 2013) including 
interviews with the Moroccan  Ministry of Foreign Affairs and Cooperation  (MFA) 
in Rabat; the Moroccan Coordination in Laayoune, Western Sahara Territory; 
UNHCR staff in Laayoune; beneficiaries of family visits in Laayoune; UNHCR staff 
in Tindouf; the Algerian Protocol in Tindouf; the Frente POLISARIO Coordination 
in Rabouni; beneficiaries of family visits in the refugee camps near Tindouf ; 
beneficiaries of the cultural seminars in the  refugee camps near Tindouf; the 
Special Representative of the Secretary General (SRSG) in Laayoune; the Deputy 
SRSG in Tindouf. However the team did not manage to attend cultural seminars. 

 After the field trip the team undertook phone interviews with representatives of 
four donors embassies based in Rabat and reviewed further documentation. 

 A review of budgetary data in the UNHCR planning and financial softwares 
(Focus and MSRP) was also carried out. 
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The operational context 

9. The following is a quote from the official UN website of the UN Mission for the 
Referendum in Western Sahara (MINURSO) to give a brief historical introduction without 
which it is impossible to understand the current situation. 

“Western Sahara, a Territory on the north-west coast of Africa bordered by 
Morocco, Mauritania and Algeria, was administered by Spain until 1976. 
Both Morocco and Mauritania affirmed their claim to the territory, a claim 
opposed by the Frente Popular para la Liberación de Saguia el-Hamra y de 
Río de Oro (Frente POLISARIO). The United Nations has been seeking a 
settlement in Western Sahara since the withdrawal of Spain in 1976 and the 
ensuing fighting between Morocco, which had "reintegrated" the Territory, 
and the Frente POLISARIO, supported by Algeria (Mauritania renounced all 
claims to Western Sahara in 1979).1” 

10. A UN Settlement Plan approved by the Security Council in 1991, involving a referendum 
in which the people of the Western Sahara Territory would choose between independence 
and integration with Morocco, went through many hurdles and stages and eventually 
stalled in the year 2000 over disagreement between the Kingdom of Morocco and the Frente 
POLISARIO (hereafter referred to as “POLISARIO”) on who would be eligible to vote in the 
referendum. The 1991 Plan also included the creation of a UN integrated mission involving 
civilian, military and police personnel known as the UN Mission for the Referendum in 
Western Sahara (MINURSO). Further to subsequent UN Security Council Resolutions, the 
civilian component of MINURSO (involved in the voters’ identification for the referendum) 
was withdrawn while the military component remained to monitor the ceasefire between 
Morocco and POLISARIO (hereafter referred to as “the parties”). 

11. In 2004 James Baker III, previously appointed as Personal Envoy of the UN Secretary 
General for Western Sahara, resigned from his post as a result of the non-agreement by the 
parties to accept his proposed peace plans, even if they were endorsed by the Security 
Council2. As a result of these historical developments, Sahrawi refugees fled to Algeria in 
the mid ‘70s where they were hosted in four refugee camps in the scorching heat of the 
western part of the Algerian desert close to the border with the Western Sahara Territory 
and have been residing in these camps ever since, without any substantial prospects of 
durable solutions. The four camps are largely self-managed by the POLISARIO, including 

                                                 
1
 http://www.un.org/en/peacekeeping/missions/minurso/background.shtml  

2 See further Annex I for a chronology of events drawn from the MINURSO website. There were actually two 
Baker plans. The first one (“Framework Agreement” / Baker’s Plan I of June 2001, in which the referendum 
would be replaced by a vote on limited autonomy) was accepted by Morocco but rejected by the Polisario. The 
second one (Baker Plan II of May 2003, which provided for a referendum and offered the inhabitants a choice 
between independence, autonomy or complete integration with Morocco) was accepted by Polisario, Algeria and 
the Security Council but was rejected by Morocco. In July 2003 James Baker returned with a revised version of his 
plan, including safeguards that won Algerian and Polisario support. Moroccan settlers were able to vote, but 
Morocco rejected the plan. (“Security Council Report”  
http://www.securitycouncilreport.org/chronology/western-sahara.php?page=4) 
 

 

 

http://www.un.org/en/peacekeeping/missions/minurso/background.shtml
http://www.securitycouncilreport.org/chronology/western-sahara.php?page=4
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security arrangements. The POLISARIO has its Headquarters in Rabouni, the administrative 
centre of the camps that are named from the main cities in the Western Sahara Territory 
(Laayoune, Awserd, Smara and Dakhla).  

12. Up to 2012, the humanitarian assistance to the refugees provided by UNHCR and WFP 
was complemented by substantial bilateral donations (including Spain, Algeria as the host 
country, and the EU) through NGOs and the Sahrawi Red Crescent. Since 2012, owing to the 
financial crisis, bilateral assistance decreased substantially, a development that caused the 
emergence of a significant gap in the coverage of the basic humanitarian needs of this 
population. 

13. One of the most striking humanitarian wounds of this situation is the separation of many 
Sahrawi families who have some members who reside in the Western Sahara Territory and 
others in the refugee camps near Tindouf since the mid ‘70s. The border between the 
Western Sahara Territory and Algeria is closed and furthermore the vast majority of the 
Western Sahara Territory is isolated by a sand wall otherwise known as the “berm” but 
which could also be referred to as the “Sand Curtain”.  

14. According to Wikipedia:  

The Moroccan Wall of Western Sahara is an approximately 2,700 km-long 
structure, mostly a sand wall (or "berm"), running through Western Sahara 
and the south-eastern portion of Morocco. It acts as a separation barrier 
between the Moroccan-controlled areas (Southern Provinces) and the 
POLISARIO-controlled section of the territory (Free Zone) that lies along its 
eastern and southern border… The fortifications lie in uninhabited or very 
sparsely inhabited territory. They consist of sand and stone walls … about 
three meters in height, with bunkers, fences and landmines throughout. The 
barrier mine-belt that runs along the structure is thought to be the longest 
continuous minefield in the world.  Military bases, artillery posts and 
airfields dot the interior behind the wall at regular intervals, and radar 
masts and other electronic surveillance equipment scan the areas in front of 
it.3 

15. In parallel with its regular mandated protection and assistance activities in the refugee 
camps near Tindouf, in 1998 UNHCR established an office in Laayoune, in the Western 
Sahara Territory, on the basis of an exchange of letters with the Government of Morocco 
within the framework of the UN Settlement Plan. Its original role was to promote and 
facilitate the voluntary repatriation of the refugees from the Tindouf camps after the 
outcome of the referendum.  

16. In 1999, while the implementation of the UN Settlement Plan was put on hold over the 
issues related to the voters’ identification, and voluntary repatriation prospects were fading, 
UNHCR submitted to the parties a proposal to implement a set of “Confidence Building 
Measures” (CBM) in accordance with its role as foreseen  in UN Security Council Resolution 
1282. The proposal included the following activities: 1) exchange of personal mail, 2) 
establishment of telephone communications, 3) seminars on Western Sahara, 4) mass 
information and 5) exchange of visitors (between the Western Sahara Territory and the 
refugee camps near Tindouf) with an aim to establish the family links and to sensitize the 

                                                 
3
 http://en.wikipedia.org/wiki/Moroccan_Wall 

 

http://en.wikipedia.org/wiki/Western_Sahara
http://en.wikipedia.org/wiki/Berm
http://en.wikipedia.org/wiki/Western_Sahara
http://en.wikipedia.org/wiki/Morocco
http://en.wikipedia.org/wiki/Morocco
http://en.wikipedia.org/wiki/Southern_Provinces
http://en.wikipedia.org/wiki/Polisario_Front
http://en.wikipedia.org/wiki/Free_Zone_(region)
http://en.wikipedia.org/wiki/Sand
http://en.wikipedia.org/wiki/Rock_(geology)
http://en.wikipedia.org/wiki/Fence
http://en.wikipedia.org/wiki/Land_mine
http://en.wikipedia.org/wiki/Radar
http://en.wikipedia.org/wiki/Moroccan_Wall
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refugees in the camps and their family members in the Western Sahara Territory on the 
situation on the ground.  

17. The CBM Plan of Action had the immediate goals “to improve communications between 
Sahrawi refugees in the camps near Tindouf and their community of origin in the Western 
Sahara Territory” and to “respond to the humanitarian needs of families separated by the 
conflict for a long period of time”. It added that “these activities may also eventually lead to 
create a certain degree of confidence between the two parties involved in the conflict over 
the Western Sahara Territory thus facilitating a negotiated solution to the problem.”  

18. The Plan of Action was endorsed by UN Security Council Resolution 1282 in 1999 (and 
subsequent Resolutions) which stated: 

The Security Council … Welcomes the reiteration by the parties of their 
agreement in principle to the draft plan of action for cross-border 
confidence-building measures, including person-to-person contacts, 
submitted pursuant to resolution 1238 (1999) of 14 May 1999, and calls on 
them to cooperate with the United Nations High Commissioner for Refugees 
and MINURSO for the initiation of these measures without further delay;… 

19. The operational environment remains very challenging in view of high political 
sensitivities from all concerned parties. All exchanges and interactions with the parties need 
to be transparent and impartial. There is a very heavy and visible presence of security 
personnel both in Laayoune and in Tindouf (which also hosts an Algerian military base). 
UNHCR’s presence in Laayoune is “informal” owing to the particular nature of its 
operation, not directly related to refugees, but rather to the facilitation of contacts between 
separated family members residing in the Western Sahara Territory and the refugee camps 
near Tindouf. 

20. A factor further affecting this already complex geopolitical environment is the security 
situation following the kidnapping of three NGO workers in Rabouni in October 2011 (who 
were eventually released in July 2012). As a result of this incident security measures were 
introduced such as armed escorts (by the Algerian police and POLISARIO security 
personnel) slowing down the movement of staff and of beneficiaries from camps to airport 
and Tindouf town and vice versa. The NGOs, which had temporarily withdrawn from the 
refugee camps near Tindouf, returned to continue providing their services to the refugees. 
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Management findings 

21. Because of political sensitivities, the CBM operation is run separately from the regular, 
mandate-related “care and maintenance” operation in Tindouf which is supervised by the 
UNHCR Representation in Algiers and from the regular Morocco operation which is run 
from Rabat. The CBM operation is managed by a P5 Head of Operation based in Laayoune, 
who supervises 15 UNHCR staff members in Laayoune and 14 in Tindouf, in addition to the 
affiliate workforce, mainly composed of International United Nations Volunteers (IUNVs). 

22. In Tindouf there are also 34 UNHCR staff members supervised by a P5 Head of Sub-
Office (SO) who reports to UNHCR Algiers for the regular operation. For the CBM 
programme the highest ranking official in Tindouf is only a P2 Associate Field Officer who 
reports to the P5 Head in Laayoune for all substantive matters. This is not a very effective 
arrangement considering the constant negotiations that are required with POLISARIO and 
Algerian officials, even if the Head of the CBM operation shuttles frequently between 
Laayoune and Tindouf. Hence there is a need to upgrade the representational level of the 
UNHCR CBM operation in Tindouf to the P3 or P4 level, ensuring that selected staff has the 
necessary profile and language skills. 

23. The evaluation mission was informed that there is an absence of any type of structured 
coordination between the two operations, apart from some ad hoc contacts between the Head 
of the CBM operation in Laayoune and the Representative in Algiers, and some ad hoc 
logistical and administrative support provided by the Sub-Office (SO) Tindouf to the CBM 
operation.  It was revealed that no briefings have taken place between CBM office and SO 
Tindouf on the procedures of the family visits between the camps and the Territory.  

24. While the political rationale to keep the two operations distinct in terms of decision-
making and relations with the authorities (which includes the Moroccan government for the 
CBM operation) is well understood, there is no reason why there should not be regular 
coordination meetings.  

25. Personality issues, which were quoted as the main reason for this lack of coordination, 
could and should be managed. Regular coordination meetings should be held at least on a 
monthly basis and should cover issues such as information exchange, joint analysis of the 
impact of the CBM programme on the refugees, administrative support and perhaps the 
possibility of pooling drivers (in Tindouf there are 8 drivers for the CBM programme – who 
are however solicited mainly during the family visit flights – and 10 for the regular SO 
operation).  
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Operational findings 

26. The new January 2012 Plan of Action (agreed to in a meeting held in September 2011 
among UNHCR and the parties with Algeria and Mauritania acting as observers) which 
replaced the 2004 one, introduced some streamlined procedures which facilitated the most 
time-consuming operation, namely the CBM flights / family-visits. Eligibility to participate 
in these family visits was, as in the previous Plan of Action, still based on first degree family 
ties, namely parents/children, spouses and siblings but the main innovation, which 
necessitated painstaking negotiations with the concerned parties, was the introduction of a 
long list of pre-cleared candidates before the formation of flight manifests. While this has 
sped up the process it has not completely avoided last minute objections by the parties on 
the entitlement of specific individuals to travel on family visits and small-scale incidents 
(involving the possession and distribution of political material) which will be analysed later.  
Another issue delaying the process is the quality of the information contained in the CBM 
database.  

27. It should be noted that the only registration that has been undertaken so far is of the 
CBM beneficiaries, in addition to a “pre-registration” of all refugees carried out in 1999 in 
preparation for repatriation in the context of the UN Settlement Plan (which was soon to 
stall). The pre-registration exercise yielded the result of 129,863 refugees4. Since then the 
actual number of refugees has never been agreed upon, with the Algerian authorities and 
POLISARIO estimating 165,000 refugees, and UNHCR and WFP working with a planning 
figure of 90,000 with an additional 35,000 to whom WFP distributes food rations. 
Subsequent UNHCR demarches made at the highest level to allow and agree on the 
modalities of a full registration of the Sahrawi refugee population have not yet yielded 
positive results5.  

28. With respect to the registration of refugees participating in the family visits from the 
camps and concerned individuals in the Western Sahara Territory, three registration 
exercises were carried out in 2004, 2008, and 2012, the first one using the Access database 
software and the others the ProGres software which became the standard UNHCR software 
for refugee registration. However, according to all interviewees, the quality and reliability of 
the data collected is very poor requiring constant physical verifications under time pressure 
before the family visits6.  

29. While a complete analysis of the causes of this problem was beyond the scope of this 
evaluation, some of the reasons included poor management of the transfer of information 
from Access to ProGres, insufficient training, low expertise of the two dedicated Data 
Management Assistants in Tindouf, lack of integration between the Tindouf and Laayoune 
data-bases, and the fact that some fields in ProGres are not compatible with the 
requirements of the CBM family visits. Reportedly, the short missions from the Regional 
Data-Base Management officer did not help to improve the situation.  

                                                 
4
 UNHCR Global Report 2000 

5 During a mission in September 2013 the concerned authorities have signaled to the UNHCR Chef de Cabinet 
their consent in principle to discuss the modalities for a refugee registration. 
6 Some of these shortcomings were already identified in the 2009 report from the UNHCR Inspector General’s 
Office (“Standard Inspection of the Confidence Building Measures Programme”) 
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30. Financially, the total cost per beneficiary (including staff and administrative costs for 
both the family visits and the cultural seminars) decreased from an exorbitant $ 5,048 in 2010 
(however in a year in which family visit flights were partially halted for political reasons) to 
a more reasonable $ 1,885 in 2011 and an even better $ 1,253 in 2012 for a direct, moving and 
tangible humanitarian impact that will be analysed below. Total expenditures (including 
staff and administrative costs) varied from $ 2,696,000 in 2010 (of which only 34% for 
operations because family visit flights were partially stopped) to $ 4,037,000 in 2011 (of 
which 51% in operations) and $ 5,873,000 in 2012 (of which 66% in operations). The 
following table summarizes the CBM programme financial evolution between 2010 and 
2012. 

Table 1: Financial evolution of the CBM programme  

Year Operational 
Expendit. 
(US$) 

Admin. 
Expendit. 
(US$) 

Staff 
Expendit. 
(US$) 

Total 
Expendit. 
(US$) 

Number of 
benefic. 
(family 
visits+ 
cultural 
seminars) 

Total 
Expendit. X 
benefic. 
(US$) 

Operat. 
Expendit. X 
benefic. 
(US$) 

 

2010 925,108 342,013 1,428,958 2,696,079 534 * 5,048 1,732 

2011 2,063,224 562,647 1,411,863 4,037,734 2,107 + 34 1,885 963 

2012 3,882,534 522,051 1,468,650 5,873,235 4,651 + 34 1,253 828 

*In 2010 no cultural seminars were held 

31. The improvement in cost-effectiveness of the CBM programme was to a large extent 
caused by one positive development that facilitated the management of the CBM flights in 
addition to the more lenient approach by the parties to the family visits further to UNHCR’s 
constant negotiations since 2011. This was the decision to charter a larger aircraft through 
the UNHCR logistics provider, Kuehne & Nagel, carrying 150 passengers, instead of the 30 
seater planes chartered (at full cost) through MINURSO. This development not only allowed 
for an increase in the numbers of family visits and hence of humanitarian impact (which will 
be discussed below) but also helped to reduce the costs per passenger from an average of 
$575 per person to an average of $ 370. 

32. On the other hand the cultural seminars, whose impact will be analysed in the section 
below, have a much higher cost per individual. Considering that each seminar (so far held in 
Portugal where visa requirements for this group were waived) costs on average $ 150,000 
(including air travel, food and accommodation for 34 beneficiaries and the facilitator) the 
unit cost is approximately $ 4,400, something that will be hard for UNHCR to sustain in the 
long run. Furthermore, the Government of Morocco also provides direct assistance to 
beneficiaries from the Western Sahara Territory, who participate in the family visits and the 
cultural seminars. 

33. One expenditure that could be removed from the UNHCR budget is the Daily 
Subsistence Allowance (DSA) for MINURSO police (CIVPOL) who accompany the 
beneficiaries of family visits to from the Western Sahara Territory to the Tindouf camps and 
vice versa. While the CIVPOL escorts are included in the Plan of Action, we may remark 
that apart from monitoring the ceasefire, the CBM family visit programme is the only 
activity for a UN mission that was supposed to facilitate a political process that came to a 
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halt. Yet, even with a yearly budget of $ 61 million, ten times higher than UNHCR’s CBM 
budget, MINURSO charges UNHCR an average of $ 90,000 per year in DSA for its police 
escorts (while it also provides a medical doctor to escort the beneficiaries free of charge). 
This expenditure not only puts an albeit limited pressure on UNHCR’s tight budgets, but 
gives the impression that the UN as a whole does not share “ownership” of this programme, 
even if it is “the only show in town” after the stalled peace process. 

34. The CBM programme met with a varied response from donors who earmarked 
$1,845,000 in 2010, $ 1,318,000 million in 2011 and only 588,000 in 2012, but the year 2013 saw 
a major increase with $ 1,614,000 already pledged and with indications of new contributions 
in the pipeline. While generally UNHCR prefers un-earmarked or broadly earmarked 
contributions for most of its operations and programmes, the particular nature of this 
operation would require a more constant and higher level of earmarking as a tangible sign 
of donors’ support. 
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Humanitarian activities and impact 

35. It will be recalled that the original CBM Plan of Action involved five activities, namely 1) 
exchange of personal mail, 2) establishment of telephone communications, 3) seminars on 
Western Sahara, 4) mass information and 5) exchange of visitors. The records shows that the 
exchange of personal mail was not implemented as no agreement was reached on the 
modalities of the use of the stamps and the distribution of the mail to the addressees. As for 
the mass information, this activity was planned in the context of the referendum and hence 
it was shelved when it became apparent that the referendum would not take place.   

36. However the evaluation mission concluded that on a whole the broad objectives of these 
activities were achieved through those which were eventually carried out. It should be noted 
that it took three years (between 2000 and 2003) to agree with the parties the practical 
modalities of the exchange of visitors or “family visits” (as they were subsequently termed) 
and the telephone connections which were the first CBM activities to be implemented in 
2004. Hence the old adage “the devil is in the details” summarizes part of the difficulties of 
this operation. The following is an analysis of the three activities that were eventually 
implemented, i.e. the telephone centres, the cultural seminars and finally the exchange of 
visitors / “family visits”.  

Telephone centres   

37. In 2004, four telephone centres were opened in four camps (Laayoune, Smara, ‘27 
February’7 and Awserd camps). Efforts to open a fifth telephone centre in the most remote 
camp (Dakhla) in 2007 did not yield any results. Since 2004 a total of 138,882 calls have been 
made. This programme has been discontinued since September 2010 in the context of a 
general halt of the CBM activities and has not resumed because the POLISARIO expected 
reciprocity with the establishment of similar telephone centres in the Territory but this was 
reportedly rejected by the Moroccan government which did not see why the UN should 
open up telephone centres in the Territory. At any rate, during the mission the evaluation 
team heard mixed views from beneficiaries in the camps on the usefulness of these centres 
particularly since the spread of mobile phones has made them to some extent redundant.  

38. On the other hand the demand from beneficiaries for internet connections was greater. 
The possibility of internet connections between the Tindouf camps and the Western Sahara 
Territory was alluded to in the 2012 Plan of Action, “in consultation with the parties” and 
was in principle agreed to in a meeting held in September 2011. UNHCR technicians have 
already undertaken assessment missions in the camps but, due to the availability of internet 
cafes in the Western Sahara Territory, this activity could go ahead in the camps under the 
CBM umbrella or as part of the regular UNHCR assistance programme for the Tindouf 
camps, subject to the agreement of the concerned authorities. 

  

                                                 
7
 This is a small satellite camp 
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Cultural Seminars  

39. The objective of this activity was to offer opportunities for dialogue, interaction and 
information exchange on topics of a non-political nature between persons from civil society 
of Sahrawi communities living in the Western Sahara Territory and in the Tindouf camps in 
an open and inclusive atmosphere, bringing them closer and helping them to understand 
each other better on sensitive topics. Even if this activity was part of the original 1999 Plan of 
Action which was agreed in principle by the parties and in spite of the non-political nature 
of the topics, the sensitivities were so high that the details of this activity were agreed only 
in 2010.  

40. Hence the first seminar was eventually held only in September 2011 in Madeira, 
Portugal, on the subject “Hassania8 [i.e. Sahrawi] Traditional Heritage and Practices”. Since 
then, two further seminars were held in the Azores islands in Portugal, one in July 2012 on 
“The Role of Women in Sahrawi Community”, and the other in February 2013 on “The 
Concept of Kheima (Tent) in Sahrawi Culture”. A fourth seminar is planned for October 
2014, also in the Azores islands, on “The Role of the Camel in Sahrawi Society”. Each 
seminar brought a total of 34 participants equally divided between the Western Sahara 
Territory and the camps plus the CBM coordinators from the Moroccan government and the 
POLISARIO. The seminars were facilitated by academics from Mauritania familiar with 
Sahrawi culture. 

41. Interviews held with beneficiaries of the seminars both in Laayoune and Tindouf 
showed that there was broad appreciation for these activities.  They were considered well 
organized with good facilitators and were particularly appreciated by beneficiaries who 
were not eligible to participate in the family visits as they did not meet the criteria (for 
example because they did not have first degree relatives on the other side) as “these 
seminars bring people together from both sides”. They also helped to break the ice and 
improve the atmosphere between the parties. Suggestions for improvements included 
keeping a record of the proceedings of these seminars, more recreational activities and more 
consultation with the beneficiaries on the topics. Participants in Tindouf considered that it 
was a good opportunity to show “authentic Sahrawi culture” to beneficiaries from the 
Western Sahara Territory. 

42. Yet there was a significant minority of interviewees who, even if they considered this 
initiative well-intentioned, with positive exchanges from both sides, thought that the 
subjects were shallow and yielded no conclusions. They considered the seminars useless 
palliatives as it is very difficult to separate cultural from political issues. However there was 
unanimous consensus that there would be a lot of added value if these seminars could be 
held alternatively in the Western Sahara Territory and in the Tindouf camps, instead of a 
European country as they would also help participants to familiarize themselves with 
conditions on both sides. Needless to say, this option would also substantially reduce the 
costs for UNHCR.  

  

                                                 
8 “Hassānīya (Arabic: حسانية‎ Ḥassānīya … is the variety of Arabic originally spoken by the Beni 
Hassān Bedouin tribes, who extended their authority over most of Mauritania and the Western Sahara between 
the fifteenth and seventeenth centuries. It has almost completely replaced the Berber languages spoken in this 
region. …Today Hassaniya is spoken in Algeria, Morocco, Mauritania, Mali, Niger, Senegal and the Western 
Sahara.” (from Wikipedia, http://en.wikipedia.org/wiki/Hassaniya_Arabic) 

http://en.wikipedia.org/wiki/Arabic_language
http://en.wikipedia.org/wiki/Varieties_of_Arabic
http://en.wikipedia.org/wiki/Beni_Hassan
http://en.wikipedia.org/wiki/Beni_Hassan
http://en.wikipedia.org/wiki/Bedouin
http://en.wikipedia.org/wiki/Mauritania
http://en.wikipedia.org/wiki/Western_Sahara
http://en.wikipedia.org/wiki/Berber_languages
http://en.wikipedia.org/wiki/Algeria
http://en.wikipedia.org/wiki/Morocco
http://en.wikipedia.org/wiki/Mauritania
http://en.wikipedia.org/wiki/Mali
http://en.wikipedia.org/wiki/Niger
http://en.wikipedia.org/wiki/Senegal
http://en.wikipedia.org/wiki/Western_Sahara
http://en.wikipedia.org/wiki/Western_Sahara
http://en.wikipedia.org/wiki/Hassaniya_Arabic
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43. The evaluation team is therefore of the opinion that while the organization of the early 
seminars was totally legitimate to reinvigorate the CBM programme, in the near future this 
activity should be redesigned to see if there is consensus among the parties to hold the 
seminars in the sub-region, otherwise its continuation is not cost-effective and does not have 
a humanitarian impact as strong as the family visits.  

Family visits 

44. This activity can be considered as the “flagship” of the CBM programme. It is the one 
that has the greatest direct and tangible humanitarian impact and brings visibility to 
UNHCR’s operation. The aim of the family visits is to re-unite for a limited period Saharawi 
members of separated Sahrawi families, i.e. the refugees living in the Tindouf camps and 
their relatives living in the Western Sahara Territory and vice versa.  

45. These visits, which take place with a chartered plane, last a total of five days and, as 
stated, are available for separated first degree relatives, i.e. parents and children, spouses 
and siblings. In addition to the air transport to and from the main cities in the Territory 
(Laayoune, Boujdour, Dahakla and Samar) and Tindouf airport, UNHCR also provides 
ground transport between the homes of the beneficiaries and the airport and a grant of $ 50 
per individual up to a maximum of $ 250 per family (increased in 2012 from $ 30 per 
individual up to maximum of $ 150 per family) but only for the refugees and not for the 
Territory residents. In total UNHCR has registered 48,251 individuals (9,420 families) 
comprising of 31,365 individuals (5,658 families) in the camps and 16,886 individuals (3,762 
families) in the major cities of the Western Sahara Territory who meet the above criteria. 

46. The main difficulties concerning the family visits have been the denial of clearance from 
either party for beneficiaries selected by UNHCR, generally on security grounds, and the 
confiscation of “political material” (such as documents, CD-ROMs, flags, etc.), or the staging 
of demonstrations, mainly affecting visitors from the camps to the Western Sahara Territory. 
Disagreement between the parties on the selection of beneficiaries from Dakhla city brought 
the family visits to a halt between March 2010 and January 2011 which resulted in a drastic 
reduction of such visits, as can be seen in the table below. This also affected the free 
telephone services that have not resumed ever since, although, as we have seen above, the 
demand for this activity is lower than for the family visits. 

47. While the issue of the selection of beneficiaries has been to some extent addressed by the 
pre-clearance introduced in the 2012 Plan of Action, problems persist and the issue of 
“political material” and the possibility of pro-independence demonstrations, with close 
security surveillance, continue to this day and require constant interventions and 
negotiations by the UNHCR field staff with the Moroccan and POLISARIO CBM 
coordinators. At times these incidents are even referred to UNHCR Geneva Headquarters 
that has to mediate between the parties.  

48. Since the introduction of the 2012 Plan of Action, allowing for streamlined procedures 
and a bigger airplane, these incidents have continued to occur but tensions were diffused 
more quickly partially thanks to the negotiating skills of UNHCR staff but also partially 
because the parties support the CBM’s humanitarian aims and do not want to blow these 
issues out of proportion and politicize every incident.  
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49. As a result, the family visits have gained a new momentum with a doubling of the 
number of visitors between 2011 and 2012. In absolute numbers, if we add to the 16,899 
individuals who benefited from this activity between 2004 and 2012 the 2,803 who benefited 
in 2013 as at the end of June, we reach a grand total of 19,702 beneficiaries. The table below 
shows the historical evolution of the number of family visits. 

Table 2: Number of family visits (individuals) between 2004 and 2012 

 

50. The beneficiaries who were interviewed both in Laayoune and in the Tindouf camps 
were unanimous in praising the CBM family visits. “Before 2004 we had no contacts with the 
other side”, said one. “It is a dream come true”, said another. The evaluation team was 
fortunate enough to meet and talk with the beneficiaries during the flight preparation in the 
Laayoune airport and to fly with a CBM flight Laayoune - Tindouf – Laayoune. The most 
moving story was of one of the beneficiaries who re-united with his mother after almost 40 
years in a refugee camp. The evaluation team met the beneficiary two days after his 
temporary reunification with his mother, yet emotions were still running very high, with 
tears in the eyes of the reunited family members. 

51. Only one of the dozen beneficiaries interviewed on both sides reported some problem in 
connection with the confiscation of prohibited “political material” and close surveillance by 
the Moroccan authorities. Most lamented that five days were not enough to heal the wounds 
caused by decades of separation and recommended that the duration be increased to one 
week. Many also remarked that the grant of $ 50 per person with a maximum of $ 250 per 
family was not sufficient for the occasion since tradition requires that the receiver of the visit 
will have to invite all family members and distant relatives to meet the guest something that 
constitutes a heavy financial burden for such a historic family occasions, the cost of which 
can be more than $ 1,000. 

52. External interlocutors from the UN (MINURSO) and from four donor embassies who 
were interviewed were also unanimous in their praise and appreciation of the CBM family 
visits. “It is the only constructive UN activity in this geopolitical context since the rest is 
prevention and monitoring”, said one official. This was echoed by another official who said, 
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“The programme is very beneficial; it is the only active and effective initiative, making a 
positive impact on the beneficiaries”. Also the government officials who were interviewed 
(Moroccan Ministry of Foreign Affairs and Development, Moroccan Governor /CBM 
coordinator, Algerian Protocol, and POLISARIO leadership) acknowledged the positive 
humanitarian impact of the CBM family visits. 

53. All interlocutors, including the parties, were also in favour, with varying degrees of 
enthusiasm, of a new round of registration after all the beneficiaries on the current list will 
have a chance to undertake the family visits. If the positive trend in the number of visits in 
2012 and the first half of 2013 continues, it is expected that the approximately 6,000 
beneficiaries in the camps and 1,200 in the Territory who are cleared for family visits and 
awaiting travel will be able to do so in approximately one year. It should be noted that by 
that time the first family visits would have taken place already 10 years earlier.  

54. Furthermore, as many beneficiaries pointed out, so far eligibility to participate in the 
family visits was on the basis of a western nuclear family model, which did not include 
uncles and cousins who are very important in Sahrawi culture. Hence there was an 
overwhelming desire to have more flexible criteria for a new round of registration. 

55. A final aspect of the humanitarian impact of the family visits is the issue of its impact on 
“return” for the so-called “permanent stayers”9 as a result of the family visits. Although 
detailed statistics on this type of spontaneous returns, which are not organized by UNHCR, 
are not available, it was reported that around 280 beneficiaries opted to stay in the Western 
Sahara Territory after the family visit through the CBM flight. A much smaller number of 
“permanent stayers” was also reported the other way round, i.e. from the Western Sahara 
Territory to the Tindouf camps. Moreover some observers mentioned that an unknown 
percentage of these “permanent stayers” find their way back to their original locations by 
their own means. However this kind of “revolving door” phenomenon is impossible to 
quantify statistically in the absence of a registration of the camp refugee population. A 
refugee registration would also help to better target the humanitarian assistance. 

                                                 
9
 Since the Western Sahara Territory is not officially recognized by the UN, the term “repatriation” is not used 

and returnees are called “permanent stayers”.  
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Impact on confidence among the parties 

56. A number of documents released by UNHCR such as the 2005 Supplementary Appeal 
while stressing that the main objective of the CBM programme was a humanitarian one, 
added that CBM activities “are also likely to contribute to the establishment of a certain level 
of confidence between the parties concerned by the conflict over Western Sahara, thus 
facilitating a negotiated political solution to the problem”. The preceding section of this 
paper has shown that the humanitarian objective has been met, mainly through the family 
visits, but most beneficiaries pointed out that they do not need to build confidence among 
families separated by the conflict. Hence the programme could be called “humanitarian 
bridges among separated families”. It has also increased the confidence of the refugees in 
UNHCR since it is more visible in their eyes than the traditional humanitarian assistance 
that they consider mainly provided by bilateral donors, NGOs, the host country and the 
POLISARIO, in addition to UNHCR and other UN partners. But what about the impact on 
the confidence between the parties?  

57. In modern history the concept of CBMs have been developed mainly in a Cold War 
military context and can be traced to the early work of the Conference on Security and 
Cooperation in Europe and the 1975 Helsinki Final Act, but they have also been applied in 
non-military contexts. A 2012 OSCE paper10 defines non-military CBMs as “actions or 
processes undertaken in all phases of the conflict cycle … in political, economic or social or 
cultural fields with the aim of increasing transparency and the level of trust and confidence 
between two or more conflicting parties to prevent inter-State and/or intra-State conflicts 
from emerging, or (re) escalating and to pave the way for a lasting conflict settlement”.  

58. The paper lists five types of non-military CBMs, namely political, economic, 
environmental, societal and cultural. Surprisingly it does not include humanitarian CBMs as 
a distinct category. Yet it should be noted that the CBMs implemented for the Western 
Sahara refugee situation were not the first ones to be carried out by UNHCR. For example 
UNHCR implemented activities such as bus services connecting separated communities and 
inter-ethnic dialogue that were part of a “confidence-building” package in Kosovo (then part 
of the “Federal Republic of Yugoslavia”) in 2000 and in the former Yugoslav Republic of 
Macedonia in 2001, which were then affected by conflict. 

59. In a recent book on managing peace processes written for AU practitioners, CBMs have 
been defined as a “series of actions that are negotiated, agreed and implemented by the 
conflict parties in order to build confidence, without specifically focusing on the root causes 
of the conflict”. They “humanize the conflict partners” and “help building a working trust 
by addressing easier issues which will then allow parties to address the root causes of a 
conflict through substantial negotiations”11. The authors categorize CBMs as political, 
security, economic/environmental and social/humanitarian/cultural, quoting the Western 
Sahara as an example of the latter category. 

                                                 
10 “OSCE Guide on Non-Military Confidence Building Measures”, OSCE 2012, available at 
http://www.osce.org/cpc/91082 
11 “Confidence Building Measures (CBMs) in Peace Processes” by  Simon J. A. Mason / Matthias Siegfried, in 
Managing Peace Processes, a Handbook for AU Practitioners, African Union and Centre for Humanitarian Dialogue, 
2013.  

http://www.osce.org/cpc/91082
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60. All the interlocutors who were interviewed, and notably officials from the two parties 
(the government of Morocco and the POLISARIO) made a clear distinction between the 
humanitarian impact of the CBM programme on the separated families – which they all 
acknowledged – and the impact on the confidence between the opposed parties to pave the 
way for a political settlement, which they denied.  

61. One of the parties termed the CBM a “palliative” and another a “lubricant”. These 
metaphors are similar to the ones used by the High Commissioner for Refugees, Mr António 
Guterres during his visit of the Tindouf camps in September 2009 in which he said: “Exile is 
like pneumonia, you need antibiotics to treat it. In this case, the antibiotics are the political 
solution. I cannot offer them. I only have aspirin to relieve some of the pain”.  

62. Yet officials who were interviewed also conceded that currently the CBM programme 
provides the only forum under the humanitarian track in which the two parties meet face-to-
face, including in a yearly coordination meeting in Geneva to discuss the modalities and the 
implementation of the CBM Plan of Action12. In this connection it has been remarked by 
several observers that in the last two years the atmosphere between the parties at this 
meeting and lately also in the cultural seminars is noticeably more relaxed. One POLISARIO 
official in Algeria was also reportedly allowed to visit his sick mother in the Territory, 
something unthinkable a few years earlier.  

63. While these are clear examples of the CBM’s success in reciprocally “humanizing” the 
parties, it is certainly difficult to argue that these small signs will help paving the way for a 
lasting political settlement. As the authors of the AU book conclude in their analysis of the 
Western Sahara refugee situation CBMs13, “the humanitarian impact of these CBMs is hard 
to underestimate …however it is much harder to assess whether such CBMs also have a 
broader impact on the political negotiations process facilitated by the UN”. 

64. Even if it is difficult to establish a direct causation between humanitarian CBMs and 
peace settlements (for example between the UNHCR CBMs in the former Yugoslav Republic 
of Macedonia and the Ohrid Peace Agreement that ended civil unrest in the country in 2001) 
it is likely that their absence would exacerbate tensions and make a peace settlement more 
difficult, at least as long as CBMs complement, rather than substitute, peace negotiations. 

65. As a result of the above analysis and considering the overwhelming desire from 
beneficiaries from both sides to continue with the family visits, the CBM programme should 
continue for another 3 to 5 years, depending on the results of the new registration for family 
visits, subject to the consent of the parties. As mentioned above, if the parties agree, the 
cultural seminars should take place in the sub-region, or be phased out with the resources 
re-directed towards the grants for the family visit beneficiaries. Perhaps joint sport events 
could be envisaged instead, as suggested by a number of beneficiaries. 

66. In a longer-term perspective (beyond the 3 to 5 years horizon, after the next round of 
family visits if accepted) it is evident that UNHCR cannot run the air flight family visits 
indefinitely. Hence the possibility of visits by road may be explored. Currently this is not a 
feasible option for several reasons. Politically, this is still problematic. Logistically and 
operationally a technical assessment conducted by UNHCR in April 2011 concluded that it is 
not cost-effective because it would be too risky without substantial demining and would 
require medium to high investments in road repairs (between 300 and 400 km, depending 

                                                 
12

 The parties also meet regularly under the auspices of the UN political track. 
13

 “Confidence Building Measures (CBM) in Peace Processes”, op. cit., page 63. 



 

21 

on the selected route) equipment (buses, etc.) and infrastructure (transit centre) and 
substantial running costs (food, water, security and health escorts and vehicles 
maintenance).  

67. However, even if this enterprise would be beyond UNHCR’s mandate and financial and 
operational capacity, the UN as a whole, including MINURSO and development actors 
could perhaps explore further this possibility in consultation with the parties providing also 
a tangible proof that the CBM programme is a shared UN endeavour and not just a UNHCR 
programme. The UN, including MINURSO, could take care of the “hardware” (demining, 
road repairs, transit centres), IOM could be involved for the bus transports while UNHCR 
could take care of the “software” (clearance of beneficiaries with the parties, protection 
escorts). The implementation of the road option in the future, ideally in connection with 
repatriation, should the situation on the ground allow it, would also provide UNHCR with 
an exit strategy while keeping the humanitarian bridge open and help move the confidence 
building further.  

68. But CBMs cannot be seen as a de facto solution: it is imperative that the UN continues to 
work towards an acceptable political solution between the parties (and the two 
neighbouring countries as observers) that will allow the refugees to return to their places of 
origin in safety and dignity. 
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Key findings and recommendations 

Overall assessment 

 The CBM programme has a very positive humanitarian impact on the beneficiaries 
and brings excellent visibility for UNHCR. However the political impact on the 
confidence among the parties to move the peace process along is very hard to 
measure. In this sense the operation should be more aptly termed “humanitarian 
bridges among separated families” rather than “confidence building among the 
parties”. There is an overwhelming desire for the operation to continue, despite a 
few adjustments which are required.  

 The political and visibility cost for UNHCR to discontinue this operation at this stage 
would be higher than the (economic) benefits without even mentioning the negative 
humanitarian impact on the beneficiaries. However in the long term there is a need 
for UNHCR to devise an exit strategy, if the political situation remains under an 
impasse.   

Management 

 The evaluation team observed great dedication from all concerned staff in very harsh 
environmental conditions (particularly in Tindouf) with many on call late at night to 
intervene when there are issues with the family visits. UNHCR staff is praised by all 
stakeholders. 

 The evaluation team acknowledges the political and operational rationale to keep the 
CBM operation separate from the SO Tindouf operation in terms of representation 
and decision-making, but also highlights the need for coordination and information 
sharing between the two operations currently almost non-existent (even if SO 
Tindouf provides support to the CBM operation on an ad hoc basis, mainly on 
logistical and administrative issues). Some synergies (and perhaps cost-savings) 
could be achieved in terms of logistic and administration through closer cooperation.  

 Recommendation: Establish regular coordination meetings (at least on a 
monthly basis) between the CBM and the SO Tindouf operations. 

 The poor quality of the CBM registration data (including because of migration from 
Access to ProGres) requires time-consuming and time-bound verifications which can 
be stressful also in view of the lack of training in ProGres and low expertise by 
concerned staff. 

  Recommendation: Provide more training on ProGres for existing database 
staff and deploy  an experienced, qualified Database Manager (in Laayoune 
or Tindouf) for one year or at least until the end of the new round of 
registration (see below). 

 The current CBM operation is headed by a P5 Head of Operation in Laayoune, 
considering the very complex political environment requiring seniority, profile, and 
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diplomatic skills to deal with frequent high-level interactions with UN, 
Governmental and parties’ senior officials. Furthermore, the UNHCR CBM Head 
must be perceived by the parties to be completely neutral and impartial. Additional 
language skills (French and Arabic) are a further asset. 

 Recommendation: Ensure that future Heads of the CBM operation continue 
to have the necessary seniority, profile, maturity and proven diplomatic 
skills. Additional language skills are a further asset. Geographical origin 
must also be taken into account. 

  The next in line of seniority is a P2 Field Officer in Tindouf supervising many IUNVs 
and local staff.  

 Recommendation: increase the representational level for the Tindouf CBM 
operation to the P3 or P4 level. 

Operational  

 The CBM is an expensive operation (compared with “classical care and 
maintenance”) but there was greater cost effectiveness since 2012 and the tears of joy 
in the eyes of the beneficiaries are invaluable compared with the costs incurred. 
Cultural seminars are the most expensive component per beneficiary. 

 There was a downward trend in donor earmarking for the CBM programme from 
2010 to 2012 but upwards in 2013 and four significant donors who were interviewed 
were very supportive of the programme. 

 Recommendation: In view of the particular nature of the CBM programme, 
donors should maintain a high level of earmarking for the CBM even if 
UNHCR discourages tight earmarking for its regular operations. 

 There is limited added value in the MINURSO/CIVPOL escorts during the family 
visits, but since it is included in the Plan of Action it cannot be discontinued and 
UNHCR needs to pay 90,000 USD in DSA every year to MINURSO even if the latter 
gains a lot of legitimacy through the CBM operation (“the only show in town”). 

  Recommendation: Reiterate request to DPKO to have at least the CIVPOL 
DSA covered by the MINURSO budget. 

 Concerning the option to have the family visits by road, many obstacles (political, 
security, logistical, humanitarian) were reported to the evaluation team which do not 
make it feasible under current circumstances. However, in the long term, subject to 
the consent of the parties and full involvement (including financial) by the UN 
development agencies and  MINURSO it is an option that may be re-assessed in the 
longer term and may provide UNHCR with an exit strategy. 

 Recommendation: At an opportune moment, preferably in connection with 
voluntary repatriation, should the situation on the ground permit it, UNHCR 
could consider putting on the agenda for consideration by the parties the 
possibility to further explore the road option for family visits with the full 
involvement of UN development agencies and MINURSO. 
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Humanitarian impact 

 Low demand for a continuation of the telephone services in the refugee camps but 
higher demand for internet centres. 

o Recommendation. UNHCR should continue its efforts to establish internet 
centres in the Tindouf camps under the regular programme if it is not 
politically feasible to implement them under the CBM programme. 

 There was unanimous agreement by external stakeholders that the family visits are 
having an excellent and unique humanitarian impact among the beneficiaries.  

 The beneficiaries were unanimously delighted with the family visits. There is a 
tangible, visible and moving impact when separated families meet after decades. The 
programme builds confidence in UNHCR for the refugees. 

 The overwhelming majority of beneficiaries and other stakeholders requesting the 
programme to continue beyond the current list (based on 1st degree relatives, which 
will be exhausted in 1-2 years) and a substantial majority would wish the duration to 
be increased from 5 to 7 days. First beneficiaries travelled almost 10 years ago and 
are concerned about aging relatives.  

o Recommendation: Subject to the consent of the parties UNHCR should start 
a new registration cycle based on more flexible criteria (i.e. not only on the 
European nuclear family model), also allowing a second chance for those 
who travelled 10 years earlier, giving due consideration to 
vulnerable/humanitarian cases. 

  In spite of the financial constraints incurred by families hosting the visiting relatives, 
the vast majority of interviewed beneficiaries mentioned that the 5 days duration 
(including travel) is too short to re-establish ties after decades of separation. 

o  Recommendation: Subject to the consent of the parties, UNHCR could 
propose to increase the duration of the family visits to 7 days (including 
travel time) and consider increasing the incentives given to refugees. 

 The cultural seminars were very useful in re-energizing the CBM operation, 
particularly among the parties, but do not have a direct humanitarian impact. From 
the side of the beneficiaries, the views are more nuanced than for the family visits. 
The vast majority of beneficiaries suggest that the seminars would have a greater 
impact if they were held alternatively in the Western Sahara Territory and in the 
Tindouf camps.  

o Recommendations: UNHCR, in consultation with the parties, could propose 
to hold the seminars in the sub-region instead of a European location as a 
cost-effective measure, or in the near future consider replacing them with 
other activities such as vocational training and/or joint sport events.  

 UNHCR and the parties reported approximately 280 “permanent stayers” in the 
Territory after the CBM family visits (and a smaller number in the other direction), 
but there are some indications that some of these returns are not “permanent” and 
there might be a “revolving door” phenomenon. However it is impossible to 
substantiate this phenomenon in the absence of a proper, full registration (in 
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ProGres) of camp refugees. The lack of registration also affects the targeting of 
humanitarian assistance. 

o Recommendation. UNHCR should reiterate requests to the host country that 
a full refugee registration, according to internationally accepted standards 
and methodologies, be carried out as soon as feasible in the Tindouf camps14. 

Impact on confidence among the parties 

 It is difficult to measure whether the CBM programme managed “to contribute to 
establish a certain level of confidence between the Parties affected by the conflict 
over the Western Sahara” Territory. The parties and the beneficiaries make a clear 
distinction between humanitarian impact (acknowledged) and political confidence 
(which is not achieved). In this sense the programme may be more aptly described as 
“humanitarian bridges among separated families” (who don’t need to build 
confidence among themselves) rather than “confidence building among opposed 
parties”. 

 However many external stakeholders observe that even if there may not be a visible 
and direct impact in this sense, there may be an indirect impact (difficult to assess) as 
it is the only forum that keeps some sort of dialogue open (even if on humanitarian 
issues) and in its absence things may get worse. In this sense the CBM activities 
(family visits, cultural seminars and coordination meetings in Geneva) managed to 
reciprocally “humanize” the parties and to build at least a “working trust”. 

                                                 
14 See note 5. During a mission in September 2013 the concerned authorities have signaled to the UNHCR Chef 
de Cabinet their consent in principle to discuss the modalities for a refugee registration. 
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ANNEX 

Western Sahara conflict and confidence building measures 
chronology 

Background15 

 November 1884 – November 1885: At the Berlin Diplomatic Conference, Spain is 
recognised as the colonial power of present-day Western Sahara, considered as res 
nullius. 

  December 1965: The UN General Assembly adopts its first resolution on Western 
Sahara, requesting Spain to decolonise the Territory (General Assembly resolution 2072 
(XX) of 17 Dec. 1965). 

 December 1966: The UN General Assembly requests Spain to organise, under UN 
supervision, a referendum on self-determination (General Assembly resolution 2229 
(XXI) of 20 Dec. 1966). The demand is repeated each year from 1967 to 1973. 

 29 April 1973: The Frente Para la Liberación de Saguia Al Hamra y Rio de Oro (POLISARIO) 
is founded in Zouerate (Mauritania) with the purpose of obtaining independence for 
Western Sahara. 

 December 1974: The Spanish census, a prerequisite for the self-determination 
referendum, registers 73, 497 inhabitants of Western Sahara. 

 October 1975: The Decolonization Committee issues a report requesting the UN General 
Assembly to enable the local population to choose their future in free and fair 
circumstances. 

 

  16 October 1975: The International Courts of Justice publishes its advisory opinion on 
the status of the Territory before colonization by Spain. “… the Court has not found legal 
ties of such nature as might affect the application of resolution 1514 (XV) in the 
decolonization of Western Sahara and, in particular, of the principle of self-
determination through the free and genuine expression of the will of the peoples of the 
Territory.” 

 6 November 1975: Morocco launches the “Green March” (Al Massira); some 350,000 
Moroccans march a few kilometres across the border into the Territory of Western 
Sahara. 

 14 November 1975: Spain, Mauritania and Morocco sign the Madrid Accords. Spain 
agrees to cede administrative control of the Territory to Morocco (northern two-thirds) 
and Mauritania (southern third), after a transitional tripartite administration period. The 
Saharan population begins to leave the cities to the open desert inland. 

                                                 
15 This section is a summary from the MINURSO website: “Chronology of Events/ Milestones in the Western 
Sahara Conflict”.  The full text is available at : 
http://minurso.unmissions.org/LinkClick.aspx?fileticket=b67SKR4JLik%3d&tabid=9540&language=en-US 

http://minurso.unmissions.org/LinkClick.aspx?fileticket=b67SKR4JLik%3d&tabid=9540&language=en-US
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 26 February 1976: Spain officially withdraws from the Territory. 

  27 February 1976: POLISARIO proclaims the Saharawi Arab Democratic Republic 
(SADR) in Bir Lahlou. In Morocco-controlled Laayoune, a newly constituted djemaa (an 
assembly of notables appointed by the Spanish Government representing the Saharan 
tribes) votes for the integration of the Territory into Morocco. 

 August 1978: Military escalation between POLISARIO, Mauritanian and Moroccan 
forces. 

 1981: Morocco begin the construction of the first of a series of defensive sand walls, 
‘berms’, stretching over 2,400 Km in order to protect the Western part of the Territory. 

 24-27 June 1981: At the 18th OAU Summit in Nairobi, King Hassan II expresses his 
willingness to hold a referendum, taking into account Morocco’s historical claims to the 
Territory. 

 February 1982: The SADR is admitted to membership in the OAU during the 69th 
Council of Ministers’ Conference. Morocco suspends its participation in the OAU. 

 12 November 1984: Morocco officially withdraws from OAU. 

 1 July 1985 – 11 August 1988: A joint effort of good offices UN-OAU culminates in the 
presentation to Morocco and the POLISARIO of the ‘Settlement Proposals’ for a peaceful 
resolution of the conflict. These proposals are reiterated in the Secretary-General’s report 
S/22464, of 9 April 1991, and adopted by Security Council resolution 690 of 19 April 
1991. They became known as ‘Settlement Plan’. 

 16 April 1987 – End of the construction of 6th line of berm by the Moroccan Armed 
Forces. 

 7 October 1989 – POLISARIO launches a massive attack against Moroccan troops in 
Guelta Zemmour (Centre of Western Sahara) and Amgala (II). 

 9 April 1991: MINURSO is established by Security Council resolution S/1991/690. The 
Mission is mandated to implement the ‘Settlement Plan’: monitor the cease-fire, identify 
eligible voters for participation in the referendum, and create the conditions and 
modalities for the supervision and conduct of the referendum. The OAU is associated to 
the peace process. 

 Mid-August 1991 – Few days before the proclamation of the cease-fire, Morocco 
launches a heavy offensive against POLISARIO at Tifariti. 

 1 September 1991: The first contingent of 100 MINURSO military observers arrive in 
Laayoune. 

 6 September 1991: Following agreement with the parties, the UN Secretary-General 
announces the cease-fire. Both sides suspend the military operations. 

 28 August 1994: The IDC [Voters’ Identification Commission] launches the identification 
process simultaneously in Laayoune and in the Tindouf area. 

 17 March 1997: The UN Secretary-General appoints James Baker III, former US Secretary 
of State, as his Personal Envoy for Western Sahara (S/1997/236). 
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 14-16 September 1997: James Baker III mediates the Houston Accords, which define the 
compilation procedures for the electoral body, troop confinement, refugee repatriation 
and a code of conduct for the referendum. 

 15 July 1999: The IDC publishes the first Provisional Voters List (PVL). An appeals 
process begins. 

 15 January 2000: The IDC publishes the second PVL. A total of 250,000 Saharans are 
identified: 86,425 are deemed ‘eligible voters’. 

 28 February 2000: 131,000 appeals are lodged against the results of the PVLs. Differences 
between the two parties on the appeal process suspends de facto further activities of the 
IDC. 

 20 June 2001: The Secretary-General report (S/2001/613) submits to the Security Council 
the Personal Envoy’s Draft Framework Agreement (a.k.a. the Baker Peace Plan, and then 
known as Baker Plan I). The plan envisages the integration, with a degree of autonomy, 
of the Territory within Morocco. Morocco accepts it, but Frente POLISARIO rejects it and 
the Security Council proposes further negotiations between the parties. 

 19 February 2002: The UN Secretary-General’s report (S/2002/178) put forward four 
options to the Security Council: (1) implementation of ‘Settlement Plan’ without 
concurrence of the parties; (2) revision of Framework Agreement; (3) explore possible 
division of the Territory between the two parties; (4) termination of MINURSO, 
acknowledging that the UN “cannot resolve the problem without requiring one of the 
parties to do something it does not want to do.” The Security Council does not endorse 
any of the 4 options and asks the Personal Envoy to continue in the talks with parties. 

 30 July 2002: The UN Security Council Resolution S/RES/1429 (2002) states that is ready 
to consider ‘any approach which provides for the self-determination’ of the people of 
Western Sahara. 

 23 May 2003: The Secretary General presents a Peace Plan (a. k. a. the Baker Plan II) 
(S/2003/565). The Security Council supports the plan, which provides for the self-
determination of the people of Western Sahara after a three-year period of provisional 
administration by a governing body elected by the people listed in the PVLs. A 
referendum would allow to an electorate formed by the members of the PVLs and the 
residents in the Territory since 1999 to choose among independence, integration or 
autonomy within Morocco. POLISARIO, after some reservation, accepts it. 

 31 July 2003: UN Security Council S/RES/1495 (2003) reaffirms the Baker Plan (II) as the 
‘optimal political solution’. 

 16 October 2003: UN Secretary-General, in his report (S/2003/1016), urges Morocco to 
accept and implement the plan. 

 30 March 2004: The IDC formally concludes its activities. The files are currently 
safeguarded in the UN HQ in Geneva. 

 23 April 2004: Morocco rejects the Baker Plan II by placing various limitations on it such 
as rejecting the transition arrangements and the option of independence. These are 
considered ‘red lines’, which cannot be accepted by Rabat. 
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 11 June 2004: James Baker III resigns as the UN Secretary-General’s Personal Envoy for 
Western Sahara. The functions are assumed by MINURSO’s SRSG, Alvaro de Soto until 
May 2005. 

 7 January 2009- Christopher Ross is appointed Personal Envoy of the Secretary-General 
for Western Sahara. 

UNHCR Confidence Building Measures  

 1998: UNHCR establishes an office in Laayoune on the basis of an exchange of letters 
with the Government of Morocco within the framework of the UN Settlement Plan. 

 1999: UNHCR submits CBM proposal to the parties. UNSCR 1282 calls on parties to 
cooperate with UNHCR and MINURSO to initiate the cross-border CBM activities 
including person-to person contacts. 

 2000-2003:  Negotiations with the parties on CBM implementation criteria. 

 2004: CBM Plan of Action agreed, beginning of the cross-border family visits / CBM 
flights. 

 2005: UNHCR launches a Supplementary Appeal for US $ 3 million. 

 2010: Cross-border family visits / CBM flights on hold due to disagreement on 
modalities between the Parties. Termination of telephone centres programme in the 
camps. 

 Jan. 2011: Resumption of CBM flights and beginning of cultural seminars. 

 Jan. 2012: New CBM Plan of Action expanding the number of beneficiaries of family 
visits. 


