



و.ع.د

## Water Access and Development

---


# WASH working group

30 JANUARY 2018

AMMAN - JORDAN

# Quick Project Overview

<b>Duration:</b>	<b>2 years (11 July 2017- 10 July 2019)</b>
<b>Location:</b>	-Jordan: Mafraq, Irbid, Jerash, Ajloun, Jordan valley -Lebanon
<b>Partners:</b>	ACTED, INTERSSOS and Action Against Hunger
<b>Donor</b>	EU MADAD



# Project Objectives

---

- **Objective 1:**

**Improved WASH infrastructure in communities;**

**Institutional strengthening (capacity building) of water authorities.**

# Project Progress

Infrastructure Projects summary:

NGO	Selected projects	Type of project	Location	Governance
<b>ACTED</b>	<b>5</b>	<b>Water network, waste water network and water borehole</b>	<b>Ramtha, Bani Kinanah and Mafraq city</b>	<b>Mafraq and Irbid</b>
<b>ACF</b>	<b>4</b>		<b>Mazar and Taibeh</b>	<b>Irbid</b>
<b>INTERSOS</b>	<b>2</b>	<b>Water network and Water pump station</b>	<b>Ain Janna and Kuraimeh</b>	<b>Ajloun and Jordan valley</b>
<b>Total</b>	<b>11</b>			

Some sites were rejected due to :

High cost/beneficiary ratio.

Estimated cost will exceed the available Budget.

# Project Objectives

---

- **Objective 2 :**

**Improved WASH facilities in public institutions (schools, CBOs, health centres);**

**Establishment and capacity building of WASH Committees;**

**Hygiene promotion and community awareness raising on water conservation.**

# Project Objectives

---

- **Objective 3 :**

**WASH Rehabilitations and upgrades in 1,200 targeted households;**

**Basic training on maintenance and repair to target households;**

**Establishment and training of women's plumber clubs.**

---

# Questions



# Thank you!



و.ع.د

Water Access and Development